

Currently Scheduled Project Start Dates and Estimated Closure Lengths

April	May	June	July	August	September	October
	Rte 133 Osage - Sugar Creek (53 days)					
			Rte 52 Miller - Humphreys Creek (44 days)			
Rte 17 Miller - Dog Creek (53 days)						
				Rte 133 Osage - Meta Hill Realignment (75 days)		
		Rte 17 Miller - Saline Creek (83 days)				