

# Schedule

EIS Component/Study Milestone	Target Date
<p><b>Scoping</b></p> <ul style="list-style-type: none"> <li>▪ <i>Resource Agency Coordination</i></li> <li>▪ <i>Meetings with Stakeholders</i></li> </ul>	<p>October 2012 – November 2012</p>
<p><b>Purpose and Need Statement</b></p> <ul style="list-style-type: none"> <li>▪ <i>Define problems, identify needs</i></li> <li>▪ <i>Initial Alternatives</i></li> <li>▪ <i>Public Open House #1</i></li> </ul>	<p><b>NOW</b></p>
<p><b>Develop and Screen Alternatives</b></p> <ul style="list-style-type: none"> <li>▪ <i>Develop and evaluate full range of alternatives</i></li> <li>▪ <i>Determine reasonable alternatives</i></li> <li>▪ <i>Public Open House #2</i></li> </ul>	<p>December 2012 – February 2013</p>
<p><b>Determine Impacts of Reasonable Alternatives</b></p>	<p>February-August 2013</p>
<p><b>Draft Environmental Impact Statement</b></p> <ul style="list-style-type: none"> <li>▪ <i>Announce Preferred Alternative</i></li> <li>▪ <i>Location Public Hearing</i></li> </ul>	<p>September 2013</p>
<p><b>Final Environmental Impact Statement and Record of Decision</b></p> <ul style="list-style-type: none"> <li>▪ <i>Completion of the NEPA Process</i></li> </ul>	<p>April 2014</p>