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Status of Priorities Selected  
for Addition to the 2007-2011 STIP Scoping Section  

 
Transportation Planning 

As of May 1, 2007 
 
 
• District 4, Jackson County I-470 

Scoping for purpose and need statement, and traffic analysis of I-470 corridor from 
39th Street to Blue Ridge Boulevard   
Status: 
MoDOT is in contract negotiations with consultant.  A notice to proceed will be 
executed by September 2007. 

 
 
• District 5, Maries/Osage Counties, US Route 63 

Scoping for environmental work of US Route 63 from Route 50 to Gasconade River  
Status: 
MoDOT staff has begun evaluating the initial range of alternatives for the 47-mile 
corridor.  A second round of public meetings were held May 1 and 2, 2007.  
Completion of the final environmental impact statement is scheduled for summer 
2009 with a record of decision by fall 2009. 
 
 

• District 5, Osage County, Highway 50 
Scoping for preliminary design of Highway 50 from Osage County line to Route 89 
east of Linn 
Status: 
Preliminary design will begin after receiving 3-D mapping.  Delivery of mapping is 
anticipated by fall 2007.  
 
 

• District 6, Jefferson County, I-55 
Scoping for preliminary design to reconstruct I-55 interchange at Route M 
Status: 
MoDOT is working on the conceptual plan to identify how best to use the $5.6 
million congressional earmark received for this project. As stipulated by the earmark, 
the project has to be awarded by federal fiscal year 2009 and is on track.       
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• District 6, St. Charles/St. Louis Counties, Highway 40 

Scoping for preliminary design to build new Missouri River Bridge on Highway 40 
between St. Charles and St. Louis counties 
Status: 
Negotiations are complete for design services with a design consultant. Preliminary 
design should begin in summer 2007. 
 
 

• District 6, St. Charles County, Highway 94, completion of Phase II extension of 
MO Route 364 
Scoping for final design, right of way and utility relocation funded by SAFETEA-LU 
earmark 
Status: 
Approximately 70 percent of the needed right of way, from Harvester to Route N, is 
being acquired through the congressional earmark. An A-date was issued to buy 
properties from Jungermann to west of Central School Road.  Approximately 15 
percent of the utility work has been completed thus far. 
 
 

• District 6, St. Louis County, Highway 141 
Scoping for preliminary design and right of way funded by SAFETEA-LU earmark 
Status: 
Preliminary plans have been completed. MoDOT is pursuing early buyouts of some 
properties along the corridor. 
 
 

• District 7, Barry/Christian/Greene/Lawrence counties, Route 37/60 
Scoping for environmental work on Route 37/60 from Republic west to Monett along  
US Route 60 and from Monett south to the Arkansas state line along MO Route 37 
Status: 
Consultant staff is scheduled to complete the initial phase of environmental work 
(purpose and need) during summer 2007.  Upon completion of this phase, further 
environmental work will be transitioned in-house as MoDOT staff becomes available.  
MoDOT also will be investigating potential interim improvements along the corridor 
to improve safety and traffic flow. 
 
 

• District 7, Barton/Bates/ Jasper/Vernon counties, and Cass County (District 4) 
US Route 71 
Scoping for conceptual plan of upgrading US Route 71 corridor to I-49 from Kansas 
City to Joplin 
Status: 
MoDOT staff is scheduled to complete a preliminary assessment during summer 
2007.  This assessment will identify the work needed to upgrade the corridor to I-49 
and will include an updated preliminary cost estimate for the needed improvements.  
Given the limited nature of this assessment, the estimate will be in a range of 
potential costs. 
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• District 8, Christian/Greene counties, US Route 65 

Scoping for purpose and need statement of US Route 65 to improve system efficiency 
and capacity from I-44 in Springfield to Route F in Ozark 
Status: 
Some preliminary scoping has taken place on this project.  A section has been 
programmed for construction in state fiscal year 2010 and will proceed with design 
on that section. 
 
 

• District 8, Greene County, Highway 13 
Scoping for preliminary design of Highway 13 to improve system efficiency, capacity 
and safety at the Kansas Expressway and I-44 interchange in Springfield 
Status: 
The project is currently being scoped, and funds have been programmed to construct 
the project in SFY 2010. 
 
 

• District 10, Cape Girardeau/Scott counties, I-55 
Scoping for purpose and need statement of I-55 to relieve congestion and improve 
connectivity along I-55 corridor from Fruitland to south of Scott City 
Status: 
A traffic study is underway to review volumes and patterns in the corridor.  Public 
meetings will be held in early summer to collect input regarding the purpose and need 
for the improvement.  The purpose and need document will be submitted to the 
Federal Highway Administration by late summer 2007. 
 
 

• Districts 6, 7, 8 and 9, I-44 
Scoping for purpose and need statement of I-44 corridor beginning at Oklahoma state 
line and continuing east until Route OO in Franklin County just east of Pacific 
Status: 
CH2M HILL is conducting this study for MoDOT.  The study started the first of the 
calendar year and is still in the data gathering stage.  MoDOT Design plans to send 
out the first corridor newsletter around June 1.  A series of public meetings to provide 
information and receive public input about the operation of the corridor are planned 
for the July/August time frame.  After MoDOT receives input from the public and 
other affected agencies, the current and future needs of the corridor will be identified.  
The study is scheduled for completion soon after the first of the year (2008).   
 

 


