
2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Barry
Route: MO 37
Job No.: 7P0859B

Pavement improvements on disconnected sections from south of Rte. 60 to the 
Arkansas state line.  

Length: 32.65 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 3,609 State: 1,083 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 11 Anticipated Fed Cat: N.H.S.

Estimate Total:  4,712

Engineering: 20 179 320 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,193 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barry
Route: MO 39
Job No.: 7S0808

Bridge improvements over Table Rock Lake 0.4 mile south of Rte. YY. Project 
involves bridge A0260. 

Length: 0.27 MPO: N
Fund 
Cat: Statewide Interstate And Major Bridge Fed: 2,071 State: 568 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: Fall 11 Anticipated Fed Cat: Bridge

Estimate Total:  2,772

Engineering: 133 40 193 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,406 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barton
Route: MO 126
Job No.: 7B0801S

Bridge improvements on Rte. 126 over north Fork Spring River. Funded by GARVEE.   
Project involves bridge A0730.  Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 270 State: 84 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: Winter 11 Anticipated Fed Cat: Bridge

Estimate Total:  355

Engineering: 1 39 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 315 0 0 0 0

FFOS: 0 315 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barton
Route: US 71
Job No.: 7B0801K

Bridge improvements on Rte. 71 over BNSF and MNA Railroads. Funded by 
GARVEE.  Project involves bridges A2701 and A0685. Part of the Safe and Sound 
program. 

Length: 0.07 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 3,973 State: 1,441 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: Spring 11 Anticipated Fed Cat: Bridge Federal 

Oversight
Estimate Total:  5,415

Engineering: 1 767 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,647 0 0 0 0

FFOS: 0 4,647 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 1 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Bates
Route: MO 52
Job No.: 7P2213

Shoulder improvements from the Kansas state line to Rte. 71 (north). Project relates to 
7S2172D. 

Length: 15.06 MPO: N
Fund 
Cat: Safety Fed: 630 State: 102 Local: 0

Future Cost:  0

Sec Cat: Safety Award 
Date: Fall 10 Anticipated Fed Cat: Safety

Estimate Total:  732

Engineering: 0 83 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 649 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: MO 52
Job No.: 7S2172D

Pavement improvements on disconnected sections from the Kansas State line to Rte. 
BB. Project relates to 7P2213. 

Length: 27.90 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 986 State: 280 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Estimate Total:  1,266

Engineering: 0 124 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,142 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: US 71
Job No.: 7P0659

Right of way acquisition from 3.1 miles south of Rte. 52 (east) to 1 mile north of Rtes. 
A/B.   

Length: 4.46 MPO: N
Fund 
Cat: Major Projects & Emerging Needs AC-State: 0 State: 610 Local: 0

Future Cost:  5,001 - 10,000

Sec Cat: System Expansion Award 
Date: Future Anticipated Fed Cat: N.H.S.

Estimate Total:  723

Engineering: 113 481 0 0 0 0

R/W: 0 129 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: US 71
Job No.: 7P2175B

Pavement improvements on disconnected sections from Rtes. A/B in Cass County to 
Rtes. A/B in Bates County.  

Length: 26.82 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 7,983 State: 2,414 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2014 Anticipated Fed Cat: N.H.S.

Estimate Total:  10,397

Engineering: 0 1 139 277 669 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 9,311 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 2 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Bates
Route: US 71
Job No.: 7P2199

Pavement improvements on disconnected sections from Rtes. A/B in Bates County to 
Rte. 54 in Vernon County.  

Length: 18.51 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 5,706 State: 1,717 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: N.H.S.

Estimate Total:  7,423

Engineering: 0 1 1 96 191 466

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 6,668

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT N
Job No.: 7B0801R

Bridge improvements over Double Branch Creek. Project funded by GARVEE.  
Project involves bridge R0205. Part of the Safe and Sound program. 

Length: 0.02 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 298 State: 94 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: Winter 11 Anticipated Fed Cat: Bridge

Estimate Total:  393

Engineering: 1 43 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 349 0 0 0 0

FFOS: 0 349 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cedar
Route: MO 39
Job No.: 7S2172B

Pavement improvements on disconnected sections from Rte. 32 to Rte. Y.  

Length: 8.44 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 333 State: 94 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Estimate Total:  427

Engineering: 0 41 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 386 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cedar
Route: US 54
Job No.: 7P2206

Pavement improvements on disconnected sections from east of Rte. 32 to Rte. MM in 
St. Clair County.  

Length: 25.25 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 2,777 State: 834 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: N.H.S.

Estimate Total:  3,611

Engineering: 0 1 1 46 91 227

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 3,245

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 3 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Jasper
Route: MO 171
Job No.: 7B0801N

Bridge improvements over MNA Railroad. Project funded by GARVEE.  Project 
involves bridge L0290. Part of the Safe and Sound program. 

Length: 0.04 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 1,362 State: 434 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: Winter 11 Anticipated Fed Cat: Bridge

Estimate Total:  1,797

Engineering: 1 202 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,594 0 0 0 0

FFOS: 0 1,594 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P2155B

Pavement improvements on disconnected sections from Kansas State line to east of 
Rte. 43.  

Length: 15.14 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 1,385 State: 420 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Estimate Total:  1,805

Engineering: 0 24 49 120 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,612 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P2155C

Pavement improvements on disconnected sections from east of Rte. 43 to west of Bus. 
71.  

Length: 1.87 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 431 State: 130 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Estimate Total:  561

Engineering: 0 7 15 38 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 501 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P2155D

Pavement improvements on disconnected sections from Bus. 71 in Webb City to Rte. 
71 in Carthage.  

Length: 8.84 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 2,172 State: 659 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Estimate Total:  2,831

Engineering: 0 39 77 188 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,527 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 4 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Jasper
Route: MO 171
Job No.: 7P2198

Ramp improvements at Rte. HH.  

Length: 0.59 MPO: Y
Fund 
Cat: Major Projects & Emerging Needs AC-State: 2,766 State: 991 Local: 0

Future Cost:  0

Sec Cat: Safety Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Estimate Total:  3,757

Engineering: 0 100 199 211 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,247 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 249
Job No.: 7P2158

Repair slides from Rte. 171 to Zora Street.   

Length: 2.25 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 2,482 State: 797 Local: 0

Future Cost:  0

Sec Cat: Systems Operations Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Estimate Total:  3,426

Engineering: 105 403 0 0 0 0

R/W: 42 0 0 0 0 0

Construction: 0 2,876 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: IS 44
Job No.: 7I0875

Pavement improvements from 0.9 mile east of Rte. 71/Rte. 249 interchange to 1.5 miles 
east of Rte. 37.  

Length: 15.20 MPO: Y
Fund 
Cat: Statewide Interstate And Major Bridge AC-State: 5,752 State: 798 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: I/M Federal 

Oversight
Estimate Total:  6,558

Engineering: 8 1 1 545 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 6,003 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 571
Job No.: 7P2155F

Pavement improvements on disconnected sections from Rte. E to Rte. 71 in Carthage.  

Length: 1.65 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 394 State: 120 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2013 Anticipated Fed Cat: S.T.P.

Estimate Total:  514

Engineering: 0 5 15 35 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 459 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 5 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Jasper
Route: US 71
Job No.: 7P0842F

Pavement improvements on disconnected sections of northbound lanes from 0.3 mile 
south of Rte. H and Rte. K to 0.2 mile north of I-44.  

Length: 19.43 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 3,459 State: 968 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: Summer 10 Anticipated Fed Cat: N.H.S.

Estimate Total:  4,521

Engineering: 94 417 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,010 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: BU 71
Job No.: 7P0859C

Pavement improvements on disconnected sections from 10th Street in Webb City to 
south of Hammons Boulevard in Joplin.  

Length: 5.95 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 1,823 State: 556 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 11 Anticipated Fed Cat: S.T.P.

Estimate Total:  2,379

Engineering: 0 100 162 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,117 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT FF
Job No.: 7P0859E

Pavement improvements on disconnected sections from Rte. 43 to Bus. 71 in Joplin.  

Length: 2.02 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 514 State: 156 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 11 Anticipated Fed Cat: S.T.P.

Estimate Total:  670

Engineering: 0 27 46 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 597 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT FF
Job No.: 7P2175C

Pavement improvements on disconnected sections from east of Bus. 71 to Rte. 71 in 
Joplin.  

Length: 2.98 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 875 State: 265 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2014 Anticipated Fed Cat: S.T.P.

Estimate Total:  1,140

Engineering: 0 1 15 29 74 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,021 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 6 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Jasper
Route: RT FF
Job No.: 7S0811

Intersection improvements from 0.2 mile west of Rte. 71 to Rte. 71.   

Length: 0.16 MPO: Y
Fund 
Cat: Major Projects & Emerging Needs AC-State: 694 State: 242 Local: 0

Future Cost:  0

Sec Cat: Safety Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Estimate Total:  956

Engineering: 20 126 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 810 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT FF
Job No.: 7S2190

Pavement improvements from east of Prigmor Avenue to Rte. 59.  

Length: 5.08 MPO: Y
Fund 
Cat: Taking Care Of System Fed: 0 State: 324 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 10 Anticipated Fed Cat: State

Estimate Total:  326

Engineering: 2 35 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 289 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT HH
Job No.: 7S0810

Guardrail improvements at Russell Smith Way in Carthage. Construction funding 
provided by city of Carthage. 

Length: 0.20 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 34 State: 25 Local: 0

Future Cost:  0

Sec Cat: Routine Maintenance Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Estimate Total:  68

Engineering: 9 25 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 34 0 0 0 0

FFOS: 0 34 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: MO 174
Job No.: 7S2197

Pavement improvements on disconnected sections from Rtes. K and N in Lawrence 
County to west of County Road 59 in Greene County. Project relates to 7S2219. 

Length: 10.67 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 1,936 State: 594 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Estimate Total:  2,530

Engineering: 0 286 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,244 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 7 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Lawrence
Route: MO 174
Job No.: 7S2219

Shoulder improvements from I-44 to west of County Road 59 in Greene County. 
Project funded by High Risk Rural Road Program and relates to 7S2197. 

Length: 13.17 MPO: N
Fund 
Cat: Safety Fed: 530 State: 86 Local: 0

Future Cost:  0

Sec Cat: Safety Award 
Date: Fall 10 Anticipated Fed Cat: Safety

Estimate Total:  616

Engineering: 0 70 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 546 0 0 0 0

FFOS: 0 546 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: MO 39
Job No.: 7P2207

Pavement improvements on disconnected sections from County Road 2195 to Rte. 60.  

Length: 4.15 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 698 State: 209 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: S.T.P.

Estimate Total:  907

Engineering: 0 1 1 11 21 58

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 815

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: US 60
Job No.: 7B0801P

Bridge improvements over Spring River. Funded by GARVEE.  Project involves 
bridge A0871. Part of the Safe and Sound program. 

Length: 0.06 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 901 State: 286 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge

Estimate Total:  1,188

Engineering: 1 133 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,054 0 0 0 0

FFOS: 0 1,054 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: BU 60
Job No.: 7S2208

Pavement improvements on disconnected sections from 1.6 miles west of Rte. 39 to Rte. 
60.  

Length: 3.59 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 396 State: 119 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: S.T.P.

Estimate Total:  515

Engineering: 0 1 1 6 11 33

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 463

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 8 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Lawrence
Route: MO 96
Job No.: 7S2172F

Pavement improvements on disconnected sections from Rte. YY to 0.3 mile west of Rte. 
UU.  

Length: 6.14 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 607 State: 173 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Estimate Total:  780

Engineering: 0 76 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 704 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: RT H
Job No.: 7S2172E

Pavement improvements on disconnected sections from south of I-44 to Cleveland 
Street in Monett.  

Length: 14.18 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 541 State: 154 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Estimate Total:  695

Engineering: 0 67 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 628 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: MO 76
Job No.: 7S2172C

Pavement improvements on disconnected sections of Rte. 76, Rte. 43, and Rte. 90.  

Length: 39.44 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 1,313 State: 373 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Estimate Total:  1,686

Engineering: 0 164 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,522 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: RT B
Job No.: 7B0801Q

Bridge improvements over Buffalo Creek. Funded by GARVEE.  Project involves 
bridge X0567. Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 249 State: 78 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge

Estimate Total:  328

Engineering: 1 36 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 291 0 0 0 0

FFOS: 0 291 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 9 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Newton
Route: MO 175
Job No.: 7S2172G

Pavement improvements on disconnected sections from Rte. 71 to Rte. 86.  

Length: 6.20 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 757 State: 216 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Estimate Total:  973

Engineering: 0 95 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 878 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: IS 44
Job No.: 2I2163N

On-call preventive maintenance and pavement repair from the Oklahoma State line to 
Greene County.  

Length: 59.88 MPO: Y
Fund 
Cat: Statewide Interstate And Major Bridge Fed: 0 State: 214 Local: 0

Future Cost:  0

Sec Cat: Preventative Maint Award 
Date: Spring 11 Anticipated Fed Cat: State

Estimate Total:  214

Engineering: 0 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 60
Job No.: 7P2201

Pavement improvements on disconnected sections from the Oklahoma State line to 
west of Rte. 71.  

Length: 11.38 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 1,605 State: 483 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: S.T.P.

Estimate Total:  2,088

Engineering: 0 1 1 26 53 132

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,875

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 60
Job No.: 7P2202

Pavement improvements on disconnected sections from Bus. 71 to Rte. E.  

Length: 10.88 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 1,487 State: 448 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: S.T.P.

Estimate Total:  1,935

Engineering: 0 1 1 24 49 122

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,738

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 10 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Newton
Route: US 60
Job No.: 7P2203

Pavement improvements on disconnected sections from Rte. E to 0.8 mile west of Rtes. 
M/W.  

Length: 2.88 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 401 State: 121 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: S.T.P.

Estimate Total:  522

Engineering: 0 1 1 6 11 34

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 469

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 60
Job No.: 7P2204

Pavement improvements on disconnected sections from 0.8 mile west of Rtes. M/W in 
Newton County to Rte. 37.  

Length: 15.23 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 2,060 State: 620 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: S.T.P.

Estimate Total:  2,680

Engineering: 0 1 1 34 68 169

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 2,407

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: BU 60
Job No.: 7P2205

Pavement improvements on disconnected sections from Rte. 60 to Hickory Creek.  

Length: 0.02 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 1,519 State: 457 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: S.T.P.

Estimate Total:  1,976

Engineering: 0 1 1 25 49 125

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,775

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 71
Job No.: 7P0842D

Pavement improvements on disconnected sections from Rte. 60 to Rte. 59.  

Length: 8.27 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 532 State: 141 Local: 0

Future Cost:  0

Sec Cat: Preventative Maint Award 
Date: Fall 11 Anticipated Fed Cat: N.H.S.

Estimate Total:  693

Engineering: 20 8 48 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 617 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 11 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Newton
Route: BU 71
Job No.: 7P0859D

Pavement improvements on disconnected sections from south of 44th Street in Joplin 
to Rte. 71.  

Length: 6.39 MPO: Y
Fund 
Cat: Taking Care Of System AC-State: 764 State: 232 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 11 Anticipated Fed Cat: S.T.P.

Estimate Total:  996

Engineering: 0 41 68 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 887 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Clair
Route: MO 13
Job No.: 7P0842E

Pavement improvments on disconnected sections of northbound and southbound lanes 
from 4.3 miles north of Rte. A/C to 4.4 miles south of Rte. V.  

Length: 20.97 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 603 State: 173 Local: 0

Future Cost:  0

Sec Cat: Preventative Maint Award 
Date: Fall 11 Anticipated Fed Cat: N.H.S.

Estimate Total:  787

Engineering: 11 21 54 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 701 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: US 71
Job No.: 7P2157

Begin conversion of Rte. 71 to I-49 at various locations in District 7.  

Length: 0.00 MPO: Y
Fund 
Cat: Amendment 3 AC-State: 56,759 State: 14,191 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  83,382

Engineering: 7,025 4,557 0 0 0 0

R/W: 5,407 0 0 0 0 0

Construction: 0 66,393 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7P2196

On-call work zone enforcement in District 7.  

Length: 0.00 MPO: Y
Fund 
Cat: Safety Fed: 9 State: 2 Local: 0

Future Cost:  0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Estimate Total:  11

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 10 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 12 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Various
Route: Various
Job No.: 7S0010C

Pavement improvements in communities with populations between 5,000 and 200,000.   

Length: 0.00 MPO: N
Fund 
Cat: Taking Care Of System Fed: 559 State: 145 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Estimate Total:  708

Engineering: 4 1 48 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 655 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7S2209

Pavement improvements on minor roadways in District 7.  

Length: 0.00 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 4,434 State: 1,353 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 11 Anticipated Fed Cat: S.T.P.

Estimate Total:  5,787

Engineering: 0 244 393 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,150 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7S2210

Pavement improvements on minor roadways in District 7.  

Length: 0.00 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 3,646 State: 1,108 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: 2013 Anticipated Fed Cat: S.T.P.

Estimate Total:  4,754

Engineering: 0 65 130 315 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,244 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7S2211

Pavement improvements on minor roadways in District 7.  

Length: 0.00 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 3,748 State: 1,133 Local: 0

Future Cost:  0

Sec Cat: Low Type Resurfacing Award 
Date: 2014 Anticipated Fed Cat: S.T.P.

Estimate Total:  4,881

Engineering: 0 1 64 130 315 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 4,371 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 13 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Vernon
Route: US 54
Job No.: 7P0842B

Pavement improvements on disconnected sections from the Kansas State line to 3.2 
miles east of Rte. 43.  

Length: 13.04 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 1,083 State: 272 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Estimate Total:  1,423

Engineering: 68 99 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,256 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 54
Job No.: 7P2155E

Pavement improvements on disconnected sections from Rte. 71 to east of Rte. 32.  

Length: 18.35 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 2,584 State: 785 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Estimate Total:  3,369

Engineering: 0 46 92 223 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,008 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7B0801I

Bridge improvements over MNA Railroad. Funded by GARVEE.  Project involves 
bridge A1342. Part of the Safe and Sound program. 

Length: 0.05 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 5,369 State: 1,499 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: Winter 11 Anticipated Fed Cat: Bridge Federal 

Oversight
Estimate Total:  6,869

Engineering: 1 588 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 6,280 0 0 0 0

FFOS: 0 6,280 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7B0801J

Bridge improvements over Little Osage River. Funded by GARVEE.  Project involves 
bridges F0285, F0284, and F0283. Part of the Safe and Sound program. 

Length: 0.12 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 3,189 State: 1,190 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge Federal 

Oversight
Estimate Total:  4,380

Engineering: 1 649 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,730 0 0 0 0

FFOS: 0 3,730 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 14 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Vernon
Route: US 71
Job No.: 7P0797I

Right of way acquisition at Rte. TT.  

Length: 6.12 MPO: N
Fund 
Cat: Major Projects & Emerging Needs AC-State: 0 State: 997 Local: 0

Future Cost:  5,001 - 10,000

Sec Cat: System Expansion Award 
Date: Future Anticipated Fed Cat: N.H.S.

Estimate Total:  1,011

Engineering: 14 839 0 0 0 0

R/W: 0 158 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0799

Bridge improvements over Douglas Branch 2.6 miles north of Rte. M. Project involves 
bridge A0336. 

Length: 0.80 MPO: N
Fund 
Cat: Taking Care Of System Fed: 1,752 State: 586 Local: 0

Future Cost:  0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: Bridge

Estimate Total:  2,350

Engineering: 12 29 118 134 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,057 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P2200

Pavement improvements on disconnected sections from Rte. 54 to Rte. 160.  

Length: 25.21 MPO: N
Fund 
Cat: Taking Care Of System AC-State: 8,192 State: 2,464 Local: 0

Future Cost:  0

Sec Cat: Thin Lift Overlay Award 
Date: 2015 Anticipated Fed Cat: N.H.S.

Estimate Total:  10,656

Engineering: 0 1 1 138 276 668

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 9,572

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon

Route: RT H

Job No.: 7B0803B

Bridge maintenance on Rte H over Marmaton River, on Rte DD over Clear Cr, over 
Rte F over Little Drywood Cr in Vernon Co, Rte U over Big Sac River in Dade Co, Rte 
BB over Deer Cr in Jasper Co. Involves bridges A1829, P0949, R0229, R0491, A1885. 
Safe and Sound program. 

Length: 0.23 MPO: N
Fund 
Cat: Taking Care Of System Fed: 267 State: 76 Local: 0

Future Cost:  0

Sec Cat: Preventative Maint Award 
Date: Winter 11 Anticipated Fed Cat: Bridge

Estimate Total:  343

Engineering: 0 31 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 312 0 0 0 0

FFOS: 0 312 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 15 District 7 Dollars in Thousands



2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

FFOS: 0 19,152 0 0 0 0
Total R/W: 5,449 287 0 0 0 0

Total Construction: 0 103,149 17,323 23,658 14,703 29,027
Paybacks: 0 0 0 0 0 0
Sub-Total: 5,449 103,436 17,323 23,658 14,703 29,027

Total Engineering: 7,666 11,481 2,256 2,657 1,878 2,034
Grand Total: 13,115 114,917 19,579 26,315 16,581 31,061

2011 2012 2013 2014 2015
State 26,886 4,670 5,433 3,975 6,220

AC-State 86,595 12,279 19,130 12,606 24,841
Local 0 0 0 0 0

Sub-total State 113,481 16,949 24,563 16,581 31,061

Federal 2011 2012 2013 2014 2015
Sub-total Federal 1,436 2,630 1,752 0 0

Grand Total 114,917 19,579 26,315 16,581 31,061

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2010 Section 4 - 16 District 7 Dollars in Thousands




