
 2010-2014 STIP
Highway and Bridge Construction Schedule

February Administrative Modifications

(Dollars in Thousands)

County Route Job No.

Tentative Award 
State Fiscal Year 
and Change by 

Type Description of Location/Improvement/Funding - Changes in Italics

Change in
Construction 

and 
Right of Way

Funds 

Change in
Engineering

Funds 

St. Louis 270 6I2010 2010

Pavement treatment from south of Rte. 100 to Rte. HH (Clayton Road).
Reason:  To split out 6I2010D.
Funding Source:  No change.

-$1,254
(was $1,746, 
now $492)

-$101 
(was $145, 
now $44)

St. Louis 270 6I2010D 2011

Pavement treatment from north of I-44 to south of Rte. 100.
Reason:  To split from 6I2010 and delay to SFY 2011.
Funding Source:  Project 6I2010. $1,292 $101

St. Louis City 30 & 100 6P2305 2010

Signal optimization on Rte. 30 from River Des Peres to 12th 
Street/Geyer and Rte. 100 from McCausland to Broadway/4th Street.
Reason:  To split out project 6P2305B.
Funding Source:  No change.

-$153
(was $349,
now $196)

No Change
(now $1)

St. Louis City & 
St. Louis Various 6P2305B 2010

Signal optimization on Rte. 115 from Goodfellow to N. Florissant, Rte. 
367 from MO Veteran's Home to Jennings Station Road and Rte. AC 
from Hazelwood Central to Lucas & Hunt.
Reason:  To optimize signals.
Funding Source:  Split from project 6P2305. $153 $0

Various Various 6P2044 2011

Bridge, pavement and traffic systems preservation and operational 
improvements on various routes in the St. Louis area.
Reason:  To split out project 6P2280.  (see March Amendment)
Funding Source:  No change.

-$315
(was $2,820, 
now $2,505)

-$21
(was $189, 
now $168)

Greene 60 8P0792 2010

Right of way purchase to improve interchange safety and capacity at 
James River Freeway and Rte. 160 (Campbell Avenue) in Springfield.
Reason:  To add RW incidentals to the project.
Funding Source:  District 8 available STIP funds.

No Change 
(now $70)

$35
(was $75, 
now $110)

-$277 $14
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