
 2010-2014 STIP
Highway and Bridge Construction Schedule

January Administrative Modification

(Dollars in Thousands)

County Route Job No.
Tentative Award 
State Fiscal Year Description of Location/Improvement/Funding

Construction 
and 

Right of Way
Funds 

Engineering
Funds 

Gentry 136 1P0979B
2010 RW $20
2011 CN $672

Reconstruct roadway with new full depth pavement, including curb and 
gutter from west city limits to the intersection with Rte. 169 in 
Stanberry.
Reason: Project was split from 1P0979 to allow for right of way 
acquisition in 2010.  Construction delayed to 2011.
Funding Source: Project 1P0979 was reduced by $672 and $46 
(Eng). $692 $110

Total: $692 $110
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