
 2010-2014 STIP
Highway and Bridge Construction Schedule

March Administrative Modification

(Dollars in Thousands)

County Route Job No.

Tentative Award 
State Fiscal Year 
and Change by 

Type Description of Location/Improvement/Funding - Changes in Italics

Change in
Construction 

and 
Right of Way

Funds 

Change in
Engineering

Funds 

Dekalb J 1B0801M 2010

Remove bridge  Bridge rehabilitation on Rte. J over abandoned railroad 
and place fill to construct roadway.
Reason:  To revise job description.
Funding Source:  No change.

No Change
(now $408)

No Change
(now $61)

$0 $0
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