

**2012 - 2016 STIP  
Highway and Bridge Construction Schedule  
August Administrative Modifications  
Projects Modified**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Worth	YY	1S2193	2012 CN & RW (\$1)	Section 14 Streambank protection project. <b>Reason:</b> Project delayed from SFY 2011 <b>Funding Source:</b> No Change	\$176 (was 0, now 176)	\$7 (was 0, now 7)
KC	Cass	71	4P2360	2013 CN	Bridge improvements over the South Grand River and Tennessee Creek. <b>Reason:</b> Project is being delayed from SFY 2012 <b>Funding Source:</b> No Change	\$125 (was 4160, now 4285)	No Change (now 527)
KC	Platte	E	4S2361	2013 CN	Replace bridge over I-29 near Camden Point. <b>Reason:</b> Project is being delayed from SFY 2012 <b>Funding Source:</b> No Change	\$32 (was 1061, now 1093)	No Change (now 270)
SW	Jasper & Newton	BU 71 & FF	7P2193C	2012 CN	ADA improvements on disconnected sections of Business 71 and Rte. FF in the Joplin metro area. <b>Reason:</b> Project delayed from SFY 2011 <b>Funding Source:</b> No Change	\$114 (was 0, now 114)	\$11 (was 0, now 11)
SW	Greene	65	8P0850	2012 RW	Cost share project with Springfield and Greene County for interchange improvements at Rte. 65/Bus. 65 (Chestnut Expressway) STP-Large Urban funds \$307,000, Springfield \$77,000 <b>Reason:</b> Right of way delayed from SFY 2011 <b>Funding Source:</b> No Change	\$384 (was 4273, now 4657)	\$32 (was 362, now 394)
SW	Greene	65	8O2397	2014 CN	Bridge improvements over Rte. 65 on Evans Road. <b>Reason:</b> Project is being delayed from SFY 2012 <b>Funding Source:</b> No Change	\$22 (was 359, now 381)	No Change (now 60)
SE	Madison	E	0S2165	2012 RW	Bridge improvements, grading and paving 7.5 miles west of Rte. 67. <b>Reason:</b> Right of way delayed from SFY 2011 <b>Funding Source:</b> No Change	\$6 (was 2605, now 2611)	No Change (now 208)
<b>Total:</b>						\$859	\$50