

**2012 - 2016 STIP
Highway and Bridge Construction Schedule
November Administrative Modifications
Projects Modified**

(Dollars in thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Jackson	150	4P2251B	2012 RW 2012 CN	Construction of a new interchange at Thunderbird Road at Thunderbird Road in Kansas City. Cost Share project with the Kansas City Southern Railroad. Reason: To accelerate construction phase from SFY 2013 Funding Source: Kansas City Southern Railroad.	-\$130 (was \$4,467 now \$4,337)	No Change (now \$840)
KC	Jackson	71	4P2375	2014 CN	Rehabilitate bridge at Main Street in Grandview. Project involves bridge L0950. Reason: To delay project from SFY 2012 for scope change. Funding Source: Available SFY 2014 funds.	\$20 (was \$329 now \$349)	No Change (now \$32)
KC	Ray	210	4P2284	2015 CN	Pavement improvements from Rte. O near Orrick to Rte. 10 just west of Richmond. Reason: To delay project from SFY 2012 due to pavement condition. Funding Source: Available SFY 2015 funds.	\$112 (was \$1,210 now \$1,322)	No Change (now \$103)
SL	Jefferson	30	6P2373D	2012 CN	Geometric improvements at Lower Byrnes Mill Road, Upper Byrnes Mill Road/Osage Executive Drive, and LaKenny Drive. Funded with Open Container funds. Reason: To accelerate project from SFY 2013 for better coordination of projects. Funding Source: Available SFY 2012 STIP funds.	-\$29 (was \$979 now \$950)	No Change (now \$115)
SL	Jefferson	30	6S1908	2014 CN	Bridge improvements on eastbound and westbound lanes over Saline Creek. Project involves bridge A2380. Reason: To delay project from SFY 2012 for scope change. Funding Source: Available SFY 2014 STIP funds.	\$76 (was \$1,246 now \$1,322)	No Change (now \$105)
SL	Jefferson	30	6S2077	2012 CN	Pavement improvements from Rte. PP to Rte. B. Reason: To accelerate project from SFY 2014 for better coordination of projects. Funding Source: Available SFY 2012 STIP funds.	-\$214 (was \$3,722 now \$3,508)	No Change (now \$321)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	N	6S2101	2014 CN	Payment to the City of Cottleville for left turn lane and shoulders from Round Tower East Drive to Weiss Road. MoDOT maximum \$1 million. STP funds \$1,671,500. Reason: To delay project from SFY 2012 due to coordination with other agencies. Funding Source: Available SFY 2014 STIP funds.	No Change (now \$2,672)	No Change (now \$10)
SL	St. Louis	141	6P2360	2014 CN	Pavement improvements from north of Vance Road to south of I-44 and south of I-55 to Rte. 61/67 and on Rte. 141 Outer Road at Old Lemay Ferry Road. Reason: To delay project from SFY 2013 for better coordination with other projects. Funding Source: Available SFY 2014 STIP funds.	\$37 (was \$1,248 now \$1,285)	No Change (now \$135)
SL	St. Louis	340	6P2349	2014 CN	Pavement improvements from Rte. 100 to I-64. Reason: To delay project from SFY 2012 due to pavement condition. Funding Source: Available SFY 2014 STIP funds.	\$174 (was \$2,854 now \$3,028)	No Change (now \$532)
SL	St. Louis	44	6I2168	2014 CN	Bridge improvements from Mraz overpass to Rte. 141. Project includes bridges A3638, A3856, A0775, and A3998. Reason: To delay project from SFY 2013 for better coordination with other projects. Funding Source: Available SFY 2014 STIP funds.	\$64 (was \$2,141 now \$2,205)	No Change (now \$153)
SL	Various	Various	6P2354	2014 CN	On-call bridge maintenance on various routes in District 6. Reason: To delay project from SFY 2012 due to extending an existing on-call project. Funding Source: Available SFY 2014 STIP funds.	\$62 (was \$1,020 now \$1,082)	No Change (now \$95)
SE	Cape Girardeau	74	0P2277	2013 CN	Improve bicycle-pedestrian facilities on Shawnee Parkway from the Bill Emerson Memorial Bridge to west of Cape Girardeau, and on Rte. K from Silver Springs Rd. to Kingshighway. \$1,266,000 Statewide Enhancement Funds. Reason: To delay project from SFY 2012. Funding Source: Available SFY 2013 STIP funds.	\$46 (was \$1,536 now \$1,582)	No Change (now \$231)
SE	Madison	E	0S2165	2012 RW 2013 CN	Bridge improvements, grading and paving 7.5 miles west of Rte. 67. Project involves bridge T0071. Reason: To delay construction phase from SFY 2012. Funding Source: Available SFY 2013 STIP funds.	\$78 (was \$2,611 now \$2,689)	No Change (now \$208)
Total:						\$296	\$0



**2012-2016 Scoping and Design Projects
November Administrative Modification
Projects Modified**

Transportation Planning

2217 St. Marys Blvd.

P.O. Box 270

Jefferson City, MO 65102

Phone (573) 526-8058 Fax (573) 526-8052

					STATE FISCAL YEAR	
					PROJECT BUDGETING (ENGINEERING)	
					7/2011- 6/2012	7/2012- 6/2016
County: Warren	Scoping for Missouri River bridge improvements from Rte. 94 South to Fifth Street in Washington. Project involves bridge K0969. The estimated total cost of the full build for the preferred alternative is \$25 to \$50 million. Project will continue in the future as 6P2321.					
Route: 47	Job No: 3P2155	Reason: To identify completion of Environmental Impact Statement Assessment.				
		AC-State	State	Local		
		1	0	0	1	0
		AC-State	State	Local		
		1	0	0	1	0
		District Engineering Total:			1	0