
WELCOME

Welcome to the 
Route 364 Page Avenue Phase 3 

Open House Meeting.

The goal of tonight’s meeting is to 
provide an update on the 

potential conceptual alignment, 
property acquisition, schedule and 

Design‐Build delivery method to build 
an improved connection from 
Mid Rivers and Rte 94 to I‐64.



Design‐Build

Design‐Build is a project delivery 
method that combines both the 
design and construction phases 
into one contract.  This delivery 
method saves both time and 

resources.
This station provides you with an 
overview of the process, the 
goals for the project and the 
current project schedule.



How Design‐
Build Works

MoDOT develops conceptual design

MoDOT requests interest from 
contractor teams

MoDOT issues request for proposal

Design‐Build teams submit proposals

One team is selected on best value to 
meet goals

Design‐Build team completes the 
design and builds the project at the 

same time



Project Goals
The following goals have been established 

for the Rte 364 Page Phase 3 project:

Deliver the Design‐Build project within the 
programmed budget of $100 million 

Maximize improvements in the corridor 
to connect Route 364 

from Mid Rivers Mall Drive to I‐64

Provide a design that allows for 
compatibility with future expansion 

Minimize and mitigate construction impacts and 
maximize work zone safety through 

construction staging and communication efforts

Provide a quality product that produces a long 
lasting transportation facility 

Complete the project no later than 
December 1, 2014



Project Schedule
Procurement of Design‐Build contractor:

Now through January 2013

Selection of Design‐Build Team:
Early 2013

Construction Could Begin:
Spring 2013

Project Complete:
No later than December 2014



Conceptual Plans

The planning and environmental 
impacts analysis of the Page Ave 

Extension have been in the works for 40 
years.  The approval of the proposed 

corridor and its preservation have been 
in place since 1992.

The conceptual alignment shows the 
footprint available to build the 

improvements.  

This alignment will be given to the 
Design‐Build contractor who will 

determine the design for construction.



Environmental
The environmental impacts of the Route 364 
Page Extension were evaluated in a study 

completed in 1992.  

This early establishment of the corridor 
allowed for growth in development without 
comprising the location of this new roadway.    

Properties in existence before 1992 will be 
evaluated for noise impacts as part of the 
Design‐Build contractor’s design plans.  All 

criteria for noise impacts must be met in these 
locations for sound walls to be built.

All environmental regulations will be followed 
for the protection of endangered species, 

water level issues and minimal 
disturbance to the environment.



Noise Analysis
Noise levels will be analyzed adjacent to the 
proposed Route 364 for homes built before the 
corridor was reserved in 1992.

To receive noise abatement, the following criteria 
will need to be met:
• 5 dBA insertion loss for 67% of first‐row

impacted receivers

• Must provide minimum of 7 dBA for 67%
of first‐row receptors

• 20’ height limit for safety

• Engineering feasibility must be attainable

• Owners and residents must vote in favor of
the wall

• All‐inclusive cost shall not exceed 
$36,000 per benefitted receptor. 



Property 
Acquisition

The impacts to property 
include the acquisition of 
more than 20 parcels 

needed for construction .

MoDOT staff are available 
tonight to discuss the process 

for property acquisition.



Disadvantaged 
Business Enterprises

Opportunities are available for 
Certified disadvantaged 

business enterprise firms to be 
involved in this project.

At this station, you will find 
information on MoDOT’s DBE 
program and how your firm can 
become certified as a DBE.



Page Ave Phase 2 

Construction is underway 
from Harvester to Mid 

Rivers Mall Drive

Scheduled for completion 
in fall 2012



Sign Up for Email 
Updates

MoDOT invites you to stay 
informed on the 

Rte 364 project. Review 
information online and 

sign up for email updates.

www.modot.org/Route364

http://www.modot.org/Route364
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