
KC District Primary 
Contact

Year 
Programm

ed TIP Number Federal Aid Project Number Project Sponsor Project Contact Project Description/Location

Marisela Ward 2013 628121 BRM-3379(430) Independence 39th Street Bridge Over the Little Blue River

Marisela Ward 2013 519002 BRM-3400(431) Kearney David Pavlich 19th Street Bridge Replacement
Marisela Ward 2013 611041 BRM-3301(470) KCMO (PW) James Wang Blue Parkway Bridge Over Small Creek
Marisela Ward 2014 690302 BRM-3301(471) KCMO (PW) James Wang Woodsweather Road Over BNSF RR
Marisela Ward 2014 690303 BRM-3301(472) KCMO (PW) James Wang Woodsweather Road Over UP RR

Jackie White 2007 790051 BRO-B019(30) Cass Ted Martin Park Road (Cart 217) Over Cold Water Creek

Jackie White 2007 790049 BRO-B019(31) Cass Ted Martin
Main City Road (Cart Rd  511) Over South Fork Grand 
River

Jackie White 2008 BRO-B019(32) Cass Ted Martin Sherwoord Road (Cart Rd 112) Over Big Creek

Gerri Doyle 2006 590178 BRO-B024(22) Clay Carl Williams Cart Rd 101 Over Williams Creek
Marisela Ward 2012 BRO-B048 (052) Jackson Ivan Ubben Bly Road Bridge over Bundschu Creek
Jackie White NA NA BRO-B051(38) Cart Rd 610 Over Big Creek
Gerri Doyle 2012 415205 BRO B083(23) Platte Bob Heim Dye Store Rd. over Bear Creek
Gerri Doyle 2012 415206 BRO B083(24) Platte Bob Heim Dye Store Rd. North over Sugar Creek

Rich Shipley 2012 415207 BRO B083(25) Platte Bob Heim Jowler Creek Rd. over Jowler Creek

Rich Shipley 2012 NA
BRO-B080(26)

Pettis County 
Commission John Meehan Repl. Brdg #2090003 Garrison Rd.

Rich Shipley 2012 NA
BRO-B080(27)

Pettis County 
Commission John Meehan Repl. Brdg #05500021 Higgins Rd. West Bridge

Rich Shipley 2013 NA
BRO-B080(29)

Pettis County 
Commission John Meehan

Repl. Brdg #364003 Quisenberry Rd. over Coon Creek 
Tributary

Rich Shipley 2012 NA BRO-B089(23)
Ray County 
Commission Bob King W 88th Street Over Fishing River

Jackie White 2012 NA BRO-B097 (45) Saline CR 425 over Salt Fork
Jackie White 2013 NA BRO-B097 (46) Saline Tom Stallings Magnolia Ave. over Salt Fork
Jackie White 2013 NA BRO-B097 (47) Saline Tom Stallings Magnolia Ave. over Dicks Branch

Gerri Doyle prev 2009 610205 CMAQ-3300(463) KCMO (PW) Deb Ridgway Kansas City Bicycle Initiative Phase1

Gerri Doyle 2011 610494 CMAQ-9900(414) KCMO (PW)
Deb Ridgway/ 
Mario Vasquez Kansas City Bicycle Initiative Phase 3

Gerri Doyle 2011 970056 CMAQ-3303(418) KCMO (PW) Deb Ridgway Feet First Challenge - Bike Week - Carfree Week

Marisela Ward 2012 J4P2386 M. Sommerhasuer Traffic Signal Communication and Coordination
Marisela Ward 2012 611155 CMAQ-3379(429) KCMO (S) Sam Akula Truman Road ATMS Fiber, Charlotte to Winchester

Marisela Ward 2012 610493 CMAQ-9900(412) KCMO (WS)
Linda Hoffman/ 
Dondrea Fisher

Blue River Greenway Trail-Design only                Constr. 
Dollars STP-3301(456)  FY2013 

Mike Landvik 2012 510061 CMAQ-9900(413) KCMO (PW) Mario Vasquez Vivion Road Phase 3

Marisela Ward 2012 970084 CMAQ-3301(463)

KCMO (PW) Deb Ridgway/ 
Mario Vasquez Armour/Benton Bicycle Facilities

Marisela Ward 2012 CMAQ-3301(478)
Metorpolitan Energy 

Center NA Clean Cities Outreach & Education

Gerri Doyle 2012 970083 CMAQ-3301(469) KCMO (PW) Sam Swearngin Heavy Duty Truck CNG Purchase
Marisela Ward 2012 970040 CMAQ-3301(464) MARC NA Active Transportation Program (50/50)
Marisela Ward 2013 518010 CMAQ-3323(406) Gladstone Tim Nebergall N. Oak and 76th Signal and Turn Lane
Jackie White 2013 632007 CMAQ-3343(407) Raytown NA Blue Ridge Boulevard Bike Lanes

Rich Shipley 2013

FTA 
TRANSFER 

611171 CMAQ-3301 (481)
KCMO

Downtown Streetcar Stations
Jackie White 2013 970083 CMAQ-3307 (423) KCMO CNG Heavy Duty Trucks
Rich Shipley 2013 990193 CMAQ-9900 (504) MoDOT Diesel retrofit

Marisela Ward 2013 634062 CMAQ-3300 (309) KCMO Bikeshare KC Phase 2
2013/2014 970039 CMAQ-3301 (480) MARC Regional Air Quality Public Education
2013/2014 970041 CMAQ-3302 (408) MARC Regional Rideshare Program

Mark Sommerhauser 2013/2014 990194
MoDOT

KC Scout Integrated Traffic Improvement & Upgrades
2013/2014 970040 CMAQ-3302 (407) MARC Active Transportation Program

Gerri Doyle 2013/2014 611172 CMAQ-3302 (422) KCMO (PW) Deb Ridgway Downtown Loop and Neighborhood Bike Connector
Jackie White 2014 632010 CMAQ-3400 (433) Raytown 59th Street Sidewalks

Marisela Ward 2014 611170 CMAQ-3476 (402)
KCMO

47th Street/Cleaver II Blvd Advanced Traffic Mgmt 
System

Rich Shipley 2014 520047 CMAQ-3326 (404) Liberty Liberty Green Fleet

Gerri Doyle 2009 NA SRTS-INF-H284(104)
Richmond

NA Sidewalk Project - Rte 13/South Street

Gerri Doyle 2010 627012 SRTS-NI-H304(502)

Grandview

NA
Student education involving vehicle-pedestrian interaction.  
Speed management activities on roadways near schools.

Gerri Doyle 2010 634056 SRTS-NI-H304(503)
Jackson Co. Sheriff

NA

Student education involving vehicle-pedestrian 
interaction.  Speed management activities on roadways 
near schools.

Gerri Doyle 2010 634057 SRTS-NI-H304(504)
Jackson Co. Sheriff

NA

Student education involving vehicle-pedestrian 
interaction.  Speed management activities on roadways 
near schools.

Gerri Doyle 2010 970076 SRTS-NI-H304(505)

Missouri Bicycle 
Federation

NA
Purchase of equipment for a mobile bicycle education 
center to educate students around the Kansas City area.

Gerri Doyle 2010 420002 SRTS-NI-H304(506)

Parkville Police

NA

Purchase equipment to increase speed awareness 
around the schools.  Increase law enforcement around 
the schools.  Provide bike and pedestrian education to 
students.

Rich Shipley 2010 510071 SRTS-INF-H284(105) KCMO (PW) Mario Vasquez

Construction of a sidewalk from the intersection of 
Highland and Vivion to the intersection of NE 48th St. 
and Antioch  South side only

Rich Shipley 2011 NA SRTS-INF-H31C(101) Houstonia
Mayor Ron 
Poehlman

Construction of sidewalks along RT K & OO and High ST. in 
Houstonia and RT H in Hughesville.

Jackie White 2011 780005 STP-2907 (402) Harrisonville Ted Martin N. Independence Culvert over Town Creek

Jackie White 2011 780006 STP-2900 (409) Harrisonville Ted Martin Locust Street Mill & Overlay
Marisela Ward 2013 519002 BRM-3400 (431) Kearney David Pavlich 19th Street Bridge Replacement (PE/CE ONLY)

Gerri Doyle 2011 970069 STP-3301(433) MARC Ray Webb Operation Green Light Priority Corridors

Mike Landvik 2012 625029 STP-1200 (405) Blue Springs Jeff Sell Woods Chapel Rd Phase 2; (Castle to Walnut)

Rich Shipley 2012 628116 STP-3379(425) Independence Ivan Ubben 35th St. Improvements, Noland to Crysler

Jackie White 2013 738100 STP-3301 (476) Pleasant Hill Bryan Nolte MO-7 Hwy & Country Club Dr.  Signal

Marisela Ward
2013 634058

STP-3301 (454)

Jackson Co. 
PE,ROW; MoDOT 

CO
Sommerhauser/Jo

n Mclaran Lee's Summit Rd, Anderson to MO 40

Marisela Ward
2013 630070

STP-3301(455) Lee's Summit George Binger Lee's Summit Rd, Colbern Rd to Gregory Blvd
Marisela Ward 2013 510064 STP-3301(456) KCMO (WS) Dondrea Fisher Blue River Trails, Swope Park to Brush Creek

Marisela Ward

2013

510062 STP-3400(422) KCMO (PW) Damon Hodges N. Brighton, Rte 210 to Parvin Rd
Gerri Doyle 2013 970078 STP-3301(465) KCMO (PW) Deb Ridgway Share the Road Safety Program

Jackie White 2013 632006
STP-3301 (451) Raytown NA MO 350 & Raytown Road Intersection Improvements

Marisela Ward
2013

611041
STP-3301(457) KCMO (PW) James Wang

Blue Parkway and Eastwood Trafficway Intersection & 
Bridge

STP-Urban

Funding Type
BRM

BRO

CMAQ

Safe Routes to School

STP-Small City



BRM Sub-allocated Funds
Project Information

State 
Project 
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Federal Aid 
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to MO for 
Post-Bid 
Review

Concurrence 
in Award

FFY 2013

628121 BRM-3379(430) Independence
39th Street Bridge Over the Little Blue 
River 1/1/2013 2013 N/A 7/21/11 8/18/11 2/7/05 6/8/12 9/7/11 10/12/11 10/25/11 $2,840,000 N/A N/A 3/20/12 4/4/12 3/20/12 4/4/12 4/19/12 6/29/12 11/16/12 12/6/12 11/1/12 12/1/12 2/1/13

519002 BRM-3400(431) Kearney 19th Street Bridge Replacement 8/1/2013 2013 N/A 12/30/11 8/23/11 9/13/11 9/20/11 $560,000.00 6/2/11
9/1/2011 
????? 1/15/12 3/1/12 5/1/13 7/1/13 9/1/13

611041
BRM-3301(470) 
STP 3301(457) Kansas City Blue Parkway Bridge Over Small Creek 6/1/2013 2013

FFY 2014

690302 BRM-3301(471) Kansas City Woodsweather Road Over BNSF RR 1/1/13 5/1/13 11/1/13 11/1/13 5/1/14 7/1/14

690303 BRM-3301(472) Kansas City Woodsweather Road Over UP RR 1/1/13 5/1/13 11/1/13 11/1/13 5/1/14 7/1/14

See  STP 3301(457) for Milestone Details

Project StatusProject Information

LPA Project Report.xlsx
BRM Page 1 of 1 1/3/2013



BRO Sub-allocated Funds
Project Information

TIP Number
Federal Aid 
Project Number Bridge Number Project Description/Location

Bid 
Opening 

Date

FFY Year 
Programmed / 
Construction 

Year Funding Source

Federal Fiscal 
Year Funds 
Allocated

Sub-allocated 
Funds 

Original
Sub-allocated Funds 

Adjustment

Sub-allocated 
Funds  Final 

(Calc)

Other Federal 
Funds (STP, 
CMAQ, etc) MoDOT Share

Local Share 
(Calc)

Estimated Total 
Project Cost

Preliminary 
Engineering, 

Utilities & ROW Low Bid
Construction 
Engineering

Low Bid + 
Construction 
Engineering 

(Calc)

Engineering + 
Low Bid + 

Construction 
Engineering 

(Calc)

Federal funds 
Obligated for PE, 

Utilities, ROW

Federal funds 
Obligated at PS&E  

(CN & CE)

Federal Funds 
Obligated at Award 

(CN & CE)
Total Federal Funds 

Obligated (Calc)

Remaining Sub-
allocated Funds 

(Calc)
Congrats 

Letter Sent

Programming 
Data Form 
Submitted

CE 
Clearance

106 
Clearance 

Letter
Final Env 
Clearance

 Funding 
Agreement 

to LPA

Partially 
Executed 
Funding 

Agreement to 
MO

Executed 
Funding 

Agreement to 
LPA

Total Federal 
Funding 

Amount in 
Agreement

Trailway/ 
Sidewalk 

Agreement 
Executed

RFQ Approval 
& Posted

ESC 
Executed

Obligation 
Date of PE 

Funds if 
Applicable

Prel Plans 
Submitted 
for Review

Prel Plans 
Comments/
Approval to 

LPA

R/W 
Plans 

Review

R/W Plans 
Comments 

to LPA
R/W Plans 
Approval

R/W Notice to 
Proceed/     
A-Date

R/W 
Clearance/ 

Certification 
Letter

Submitted 
for PS&E 
Review

PS&E 
Comments 

to LPA

PS&E to 
MO for Pre-
Bid Review

PS&E 
Approval & 

Request 
for 

Obligation

Authorization to 
Advertise/ 

Obligation of 
Funds

Advertise-
ment Date

Request for 
Concurrence 

in Award

Bid 
Documents 
to MO for 
Post-Bid 
Review

Concurrence 
in Award

Cass County

790051 BRO-B019(30) 2170001
Park Road (Cart 217) Over Cold Water 
Creek 1/1/2012 2012 BRO, Soft Match 2007 $451,000 $451,000 $0 $451,000 $36,948.00 $0.00 $36,948.00 $29,558.40 $29,558.40 $421,441.60 4/12/07

5/21/2007 
2/2/2010 4/8/11

404, 
Floodplain x x 7/31/07 80% NA x

CFS 
7/30/2007 8/15/07 x x 9/30/10

2/23/10 
2/11/10 2/24/11 4/26/11 9/1/11 8/12/11 9/20/11 9/20/11 11/1/11 11/15/11 2/1/12

790049 BRO-B019(31) 5110010
Main City Road (Cart Rd  511) Over 
South Fork Grand River 6/1/2012 2012 BRO, Soft Match 2007 $558,000 $558,000 $0 $558,000 $43,511.00 $0.00 $43,511.00 $34,808.80 $34,808.80 $523,191.20 9/19/07

Renew 
11/6/2007 Needed Needed 10/15/07 11/13/07 11/28/07 80% NA x

CFS      
9/6/07 6/12/08 3/14/09 3/24/09

10/23//09 
3/14/09 9/28/09 12/17/09 1/5/10 1/1/12

8/18/11 
4/8/2011 9/20/11 5/1/12 8/1/12

BRO-B019(32) 11200041
Sherwoord Road (Cart Rd 112) Over Big 
Creek 2/1/2014 2014 BRO, Soft Match 2008 $553,000 $553,000 $0 $553,000 $36,022.00 $0.00 $36,022.00 $0.00 $553,000.00 11/19/08 Need Need Need Need

CFS
11/14/08 Need x x 4/1/13 8/1/13 11/1/13 1/1/14 4/1/14

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $1,908,000 $0.00 $1,908,000 $1,908,000 $86,177.60 $761,808.64 $658,840.51 $745,018.11 $1,162,981.89

Clay County

590178 BRO-B024(22) 1010007 Cart Rd 101 Over Williams Creek 6/1/2012 2012 BRO, Local 2006 $412,800 $412,800 $103,200 $516,000 $47,066.00 $0.00 $47,066.00 $99,902.80 $99,902.80 $312,897.20
4/14/08  

3/16/2006
10/20/10  

4/11/2006 5/19/10
404        

Flood Plain 5/19/06 6/14/06 7/6/05 80% NA x

McD&W 
6/26/06 

3/13/2006
S-6/14/11 
7/17/2006 5/6/10 8/4/10 8/30/11 9/21/11 10/25/11 11/9/11

ROW in 
progress 1/15/12 5/1/12 7/1/12

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $412,800 $0.00 $412,800 $516,000 $99,902.80 $0.00 $0.00 $99,902.80 $312,897.20

Henry County

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $190,650 $0.00 $190,650 $6,054,650 $35,300.00 $237,850.00 $211,649.60 $246,949.60 -$56,299.60

Jackson County

BRO-B048(052) 2125030 Bly Road Bridge over Bundschu Creek 1/1/2013 2012 BRO 2012 $1,708,800 $1,708,800 $427,200 $2,136,000 $0.00 $0.00 $0.00 $1,708,800.00 N/A 11/4/11 5/15/12 8/28/12 9/7/12 12/14/11 2/21/12 3/15/12 80% NA NA NA NA 5/9/12 5/21/12 5/9/12 5/21/12 NA

R/W obtained 
in less than 5 

yrs 6/14/12 8/7/12 n/a 8/20/12 10/16/12 12/28/12

630078 2435008
SW Murray Road Bridge McClendon 
Ditch $0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $1,708,800 $0.00 $1,708,800 $2,136,000 $0.00 $0.00 $0.00 $0.00 $1,708,800.00
Johnson County

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $560,900 $98,335.28 $560,900 $560,900 $0.00 $0.00 $607,037.90 $607,037.90 -$46,137.90

Lafayette County

NA BRO-B054(21) 3150011 Panther Creek Rd Over Panther Creek 3/29/2012 2011 BRO, Soft Match 2011 $0 $0 $37,254.57 $0.00 $37,254.57 $37,254.57 $37,254.57 -$37,254.57 2/9/10 3/30/10 9/22/10
Floodplain - 

1/9/2012  4/15/10 7/13/10 7/21/10 80% NA 1/21/10
Gr River Eng 

2/11/10 7/17/10 9/27/10 10/14/10 10/14/10 11/8/10 1/31/11 1/31/11 9/1/11
9/19/11 

6/29/2011 7/6/11 11/28/11 1/26/12 2/27/12 3/1/12 4/6/12 4/6/12 5/1/12

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $0 $0.00 $0 $0 $37,254.57 $0.00 $0.00 $37,254.57 -$37,254.57

Platte County

415206 BRO B083(23) 210002 Dye Store Rd. over Bear Creek 2012 BRO 2012 $285,440 $285,440 $71,360 $356,800 $66,000.00 $0.00 $66,000.00 $0.00 $285,440.00 9/26/11 10/26/11 1/21/11 Floodplain 11/9/11 12/13/11 1/6/12 NA NA NA 9/20/11 11/8/11

415205 BRO B083(24) 290004 Dye Store Rd. North over Sugar Creek 2012 BRO 2012 $293,360 $293,360 $366,700 $66,000.00 $66,000.00 9/26/11 10/26/11 1/21/11 Floodplain 11/9/11 12/13/11 1/6/12 NA NA NA 9/20/11 11/8/11

415207 BRO B083(25) 1370012 Jowler Creek Rd. over Jowler Creek 2012 BRO 2012 $64,450.00 $16,190.00 $64,450.00 2/6/12 2/11/12 6/11/12 2/16/12 3/20/12 3/29/12 80% 12/21/11 3/5/12 3/22/12 7/13/12 7/25/12 8/7/12 8/23/12 8/30/12 9/13/12

$0 $0 $0.00 $0.00 $0.00 $0.00
Pettis County  Sub Total $578,800 $0.00 $578,800 $723,500 $64,450.00 $0.00 $0.00 $0.00 $285,440.00

NA

BRO-B080(26)

2090003 Repl. Brdg #2090003 Garrison Rd. 1/8/14 2012 BRO 2012 $295,000 $295,000 -$38,749 $256,251 $28,712.53 $0.00 $28,712.53 $28,712.53 $28,712.53 $266,287.47 2/8/12 4/4/12 5/14/12 9/14/12 --- 7/26/11 8/5/11 80% NA 9/7/11
PE 2/2/2012 
CE 6/6/12 2/23/12 8/22/12 8/23/12 8/13/12 8/14/12 8/22/12 9/18/12 10/16/12 10/5/12 10/11/12 NA 10/17/12 10/26/12 11/1/12 12/18/12 1/8/14

NA
BRO-B080(27)

05500021
Repl. Brdg #05500021 Higgins Rd. West 
Bridge 2/2/14 2012 BRO 2012 $236,500 $236,500 -$236,500 $40,350.00 $0.00 $40,350.00 $40,350.00 $40,350.00 $196,150.00 3/2/12 3/12/12 5/14/12 9/28/12 --- 7/26/11 8/5/11 80% NA 9/7/11

PE 2/2/2012 
CE 5/25/12 2/23/12 5/29/12 6/4/12 5/29/12 6/4/12 7/16/12 7/17/12 10/18/12 9/2/13 11/2/13 12/2/13 2/2/14

NA
BRO-B080(28)

0550022
Repl. Brdg #0550022 Higgins Rd. over 
Buncomb River 9/10/12 2012 BRO 2012 $121,725 $121,725 $30,431 $152,156 $34,656.00 $99,539.07 $17,960.86 $117,499.93 $152,155.93 $34,656.00 $147,278.86 $119,443.93 $154,099.93 -$32,375.19 2/3/12 5/21/12 4/13/12 5/21/12 --- 7/26/11 8/5/11 80% NA 9/7/11

PE 2/2/2012 
CE 5/21/12 2/27/12 4/5/12 5/24/12 5/23/12 6/4/12 6/4/12 6/20/12 7/26/12 7/26/12 7/31/12 NA 7/31/12 8/2/12 8/14/12 9/11/12 9/11/12 9/13/12

NA
BRO-B080(29)

364003
Repl. Brdg #364003 Quisenberry Rd. 
over Coon Creek Tributary 3/11/2014 2012/2013 BRO 2013 $350,000 $350,000 $8,065 $358,065 $0.00 $20,500.00 5/11/12 6/19/12 6/13/12 11/6/12 5/17/12 5/29/12 6/7/12 80% NA 6/25/12 CE 8/21/12 NA 8/31/12 9/4/12 6/19/12 6/21/12 6/22/12 7/5/12 10/19/12 11/6/12 11/15/12 NA 11/15/12 11/26/12 11/28/12 12/31/12 12/31/12 4/11/14

Ray County

NA BRO-B089(23) 36900261 W 88th Street Over Fishing River 3/1/2012 2012 BRO, Soft Match 2010 $526,300 $526,300 $0 $526,300 $58,600.00 $0.00 $58,600.00 $58,600.00 $58,600.00 $467,700.00 8/19/10 9/7/10 10/19/11 7/25/12 9/10/08 7/22/10 8/13/10 80% NA 11/25/09
H&C 

3/25/2010 9/9/10 9/22/11 11/9/11 9/22/11 1/20/12 3/21/12 4/20/12 7/17/12 11/15/12 11/26/12 NA 11/26/12 12/10/12 7/1/12

$0 $0 $0.00 $0.00 $0.00 $0.00
Saline County

NA BRO-B097 (46) 1650023 Magnolia Ave. over Salt Fork 9/15/2013 2013 BRO 2013 $1,323,500 $1,323,500 -$1,323,500 $48,728.65 $35,227.07 $35,227.07 $83,955.72 $0.00 $1,323,500.00 3/30/12 4/24/12 80% NA 3/29/12 5/15/13 6/15/13 7/15/13 9/1/13 10/15/13
NA BRO-B097 (47) 1650026 Magnolia Ave. over Dicks Branch 9/15/2013 2013 BRO 2013 $215,000 $215,000 -$215,000 $28,725.65 $18,121.95 $18,121.95 $46,847.60 $0.00 $215,000.00 3/20/12 4/24/12 80% NA 3/29/12 5/15/13 6/15/13 7/15/13 9/1/13 10/15/13

Project FundingProject Information Project Status

LPA Project Report.xlsx
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CMAQ Sub-allocated Funds
Project Information

State 
Project 
Number TIP Number

Federal Aid 
Project Number Project Sponsor Project Description/Location

Bid 
Opening 

Date
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Date/ 

Contract 
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FFY Year 
Programmed / 
Construction 
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Federal Fiscal 
Year Funds 
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Sub-allocated 
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Original
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Sub-allocated 
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(Calc)

Other Federal 
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CMAQ, etc) MoDOT Share

Local Share 
(Calc)
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Project Cost
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Utilities & ROW Low Bid
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Engineering

Low Bid + 
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Engineering 

(Calc)

Preliminary 
Engineering + 

Low Bid + 
Construction 
Engineering 
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Federal funds 
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Utilities, ROW
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(Calc)
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CE 
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 Funding 
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to MO
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Funding 
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to LPA

Total Federal 
Funding 
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Executed
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Date of PE 
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Prel Plans 
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MO for Pre-
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Review
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Approval & 
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Obligation of 

Funds
Advertise
ment Date

Request for 
Concurrence 

in Award

Bid 
Documents 
to MO for 
Post-Bid 
Review

Concurrence 
in Award

 Sub Total $1,692,200 -$80,000.00 $1,612,161 $2,798,100 $0.00 $0.00 $1,612,161.00 $1,612,161.00 $0.00
FFY 2010

 Sub Total $2,167,360 -$1,309,700.00 $857,660 $9,971,585 $0 $1,183,135 $862,360 $862,360.00 -$4,700
FFY 2011

970056 CMAQ-3303(418) Kansas City
Feet First Challenge - Bike Week - 
Carfree Week NA 2010 CMAQ-MO, Local 2010 $119,000 $119,000 $29,800 $148,800 $0.00 $0.00 $95,200.00 $95,200.00 $23,800.00 $32,404.17 NA 9/8/10 9/29/10 NA NA 3/10/11 3/23/11 4/5/11 $119,000 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 5/10/11 NA

610494 CMAQ-9900(414) Kansas City
BIKE RACKS                                               
Kansas City Bicycle Initiative Phase 3 N/A 2001 CMAQ-MO, Local 2002 $255,190.00 -$181,800.00 $73,390 $528,810 -$602,200 $14,075.00 $14,075.00 $14,075.00 $73,390.00 $14,075.00 $87,465.00 -$14,075.00 $411,226.00 12/7/01 x 5/17/11 x x x x 12/16/02 $784,000 x x x x x x x x x x 5/10/11 x x x x x x 4/11/11 x 5/11/11

 Sub Total $2,815,770 -$181,800.00 $2,633,970 $1,678,039 $73,390.00 $640,658.20 $2,518,759.85 $2,606,224.85 $27,745.15
FFY 2012

970084 CMAQ-3301(463)
Kansas City, MO

Armour/Benton Bicycle Facilities 9/1/2013 2012 2012 $421,851 $421,851 -$421,851 $0.00 $0.00 $421,851.00 $421,851.00 $0.00 2/18/11 9/27/11 10/25/11 10/25/11 10/11/12 12/7/12 $421,851 NA NA NA 10/31/12 12/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13
FTA 

TRANSFER 970040 CMAQ-3301(464)
MARC

Active Transportation Program (50/50) 9/1/2013 2012 2012 $36,000 $36,000 -$36,000 $0.00 $0.00 $36,000.00 $36,000.00 $0.00 NA 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13
FTA 

TRANSFER 970039 CMAQ-3301(466)
MARC

Regional Air Quality Public Education 
(50/50) NA 2012 2012 $250,000 $250,000 -$250,000 $0.00 $0.00 $250,000.00 $250,000.00 $0.00 NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

FTA 
TRANSFER 995158 CMAQ-3301(467)

KCATA
Ozone Alert Program (60/40) NA 2012 2012 $111,000 $111,000 -$111,000 $0.00 $0.00 $111,000.00 $111,000.00 $0.00 NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

FTA 
TRANSFER 970041 CMAQ-3301(468)

MARC
Regional RideShare Program (50/50) NA 2012 2012 $125,000 $125,000 -$125,000 $0.00 $0.00 $125,000.00 $125,000.00 $0.00 NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

970083 CMAQ-3301(469)
Kansas City, MO

Heavy Duty Truck CNG Purchase 8/1/2012 12/30/2012 2011 CMAQ-MO, Local 2009, 2010, 2011 $670,000 -$190,128.00 $479,872 -$164,872 $315,000 $0.00 $0.00 $479,872.00 $479,872.00 $0.00 $0.00 2/18/11 7/18/11 7/13/11 NA 7/13/11 7/19/11 NA NA $510,000 NA NA NA NA NA NA NA NA NA NA 6/4/2012 5/11/2012 6/22/2012 7/2/12 7/26/12 9/13/12 9/13/12 12/15/12

CMAQ-3301(478)
Metropolitan Energy 

Center Clean Cities Outreach & Education 2011 CMAQ-MO, Local $0 $30,000.00 $30,000 $30,000.00 $30,000.00 $0.00 $0.00 N/A N/A N/A N/A N/A 3/14/12 3/30/12 4/11/12 $30,000 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 9/20/2012
FTA 

TRANSFER 995176 CMAQ-3302(420)
KCATA

Troost Corridor Transit Service 
Expansion 9/1/2013 2012 2012 $282,120 $282,120 -$282,120 $0.00 $0.00 $282,120.00 $282,120.00 $0.00 NA 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

FTA 
TRANSFER 995177 CMAQ-3302(421)

KCATA
Eastside Activity Connector 9/1/2013 2012 2012 $597,300 $597,300 -$597,300 $0.00 $0.00 $597,300.00 $597,300.00 $0.00 2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

611155 CMAQ-3379(429)
Kansas City, MO

Truman Road ATMS Fiber, Charlotte to 
Winchester 9/1/2013 2012 2012 $360,000 $360,000 -$360,000 $0.00 $0.00 $360,000.00 $360,000.00 $0.00 2/18/11 3/28/11 3/30/11 4/4/11 4/12/11 3/16/11 5/3/12 5/15/12 $360,000 NA NA 11/1/12 1/1/13 NA NA NA NA NA 6/1/13 8/1/13 8/1/13 11/1/13 12/15/13

970055 CMAQ-3416(402) Kansas City Paseo Bridge Bike/Ped Connection 2010
Canelled, letter of withdraw to MARC 

8/22/12 2009, 2010 $0.00 $0.00 $0 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

610493 CMAQ-9900(412) Kansas City
Blue River Greenway Trail-Design only      
Constr. Dollars STP-3301(456)  FY2013 NA 2003 $174,631.00 $174,631 -$174,631 $0.00 $0.00 $174,631.00 $174,631.00 $0.00 $169,116.46 12/7/01 Mtg on 7/14 6/9/03 5/19/04 NA 12/7/01 6/6/02 7/15/02 $400,000 NA 3/22/04 4/29/05 4/26/05 5/11/09 5/28/09 7/2/09

510061 CMAQ-9900(413) Kansas City Vivion Road Phase 3 2010 CMAQ-MO, Local 2005 $107,692.00 $107,692 $262,308 $370,000 $0.00 $0.00 $107,692.00 $107,692.00 $0.00 x
Renew  

10/20/03 x x 4/23/02 $423,160 x x x x 3/29/04 x x x 8/18/06

610494 CMAQ-9900(414) Kansas City
SIGNS                                                         
Kansas City Bicycle Initiative Phase 3 12/4/2012 2001 CMAQ-MO, Local 2002 $181,800.00 $181,800 $528,810 -$501,920 $208,690 $0.00 $0.00 $181,800.00 $181,800.00 $0.00 SEE AC53 12/7/01 x 5/17/11 6/13/11 x x 12/16/02 $784,000 x x x x x x x x x x 5/10/11 x

8/15/11     
4/18/2011 7/28/11 10/1/12 11/13/12 12/14/12 12/19/12

4P2386 CMAQ-9901(417)
MoDOT

Traffic Signal Communication and 
Coordination 4/1/2012 2012 2012 $565,000 $565,000 -$565,000 $0.00 $0.00 $508,961.08 $508,961.08 $56,038.92 NA 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

 Sub Total $3,700,594 $21,672.00 $3,722,266 $893,690 $0.00 $0.00 $3,666,227.08 $3,666,227.08 $56,038.92
FFY 2013

518010 CMAQ-3323(406)
Gladstone

N. Oak and 76th Signal and Turn Lane 5/1/2013 2013 2011 $600,000 $600,000 -$600,000 $0.00 $0.00 $600,000.00 $600,000.00 $0.00 2/18/11 8/17/11 8/25/11 5/9/12 5/15/12 8/24/11 6/1/12 8/28/12 $600,000 NA NA NA 9/16/11 9/21/11 10/1/12 12/1/12 1/1/13 3/1/13 4/1/13

632007 CMAQ-3343(407)
Raytown

Blue Ridge Boulevard Bike Lanes 5/1/2013 2013 2012 $175,000 $175,000 -$175,000 $0.00 $0.00 $175,000.00 $175,000.00 $0.00 2/18/11 10/15/11 8/24/11 Need 10/1/11 4/1/12 10/1/12 12/1/12 1/1/13 3/1/13 4/1/13

970083 CMAQ-3301(469)
Kansas City, MO

Heavy Duty Truck CNG Purchase 8/1/2012 12/30/2012 2011 CMAQ-MO, Local 2009, 2010, 2011 $160,128.00 $160,128 $154,872 $315,000 $0.00 $0.00 $160,128.00 $160,128.00 $0.00 $0.00 2/18/11 7/18/11 7/13/11 NA 7/13/11 7/19/11 NA NA $510,000 NA NA NA NA NA NA NA NA NA NA 6/4/2012 5/11/2012 6/22/2012 7/2/12 11/1/12 12/15/12
FTA 

TRANSFER 611171 CMAQ-3301 (481) Kansas City Downtown Streetcar Stations 2013 CMAQ-MO, Local 2013 $1,130,160 $1,130,160 -$1,130,160 $0.00 $0.00 $0.00 $1,130,160.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

970083 CMAQ-3307 (423) Kansas City CNG Heavy Duty Trucks 2013 CMAQ-MO, Local 2013 $68,200 $68,200 -$68,200 $0.00 $0.00 $0.00 $68,200.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

990193 CMAQ-9900 (504) MoDOT Diesel retrofit 2013 CMAQ-MO, Local 2013 $98,000 $98,000 -$98,000 $0.00 $0.00 $0.00 $98,000.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

634062 CMAQ-3300 (309) Kansas City Bikeshare KC Phase 2 2013 CMAQ-MO, Local 2013 $257,360 $257,360 -$257,360 $0.00 $0.00 $0.00 $257,360.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14
 Sub Total $2,328,720 $160,128.00 $2,488,848 $315,000 $0.00 $0.00 $935,128.00 $935,128.00 $1,553,720.00

FFY 2014

970039 CMAQ-3301 (480) MARC Regional Air Quality Public Education 2013/2014 CMAQ-MO, Local 2013/2014 $178,000 $178,000 -$178,000 $0.00 $0.00 $0.00 $178,000.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

970041 CMAQ-3302 (408) MARC Regional Rideshare Program 2013/2014 CMAQ-MO, Local 2013/2014 $94,050 $94,050 -$94,050 $0.00 $0.00 $0.00 $94,050.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

990194 MoDOT
KC Scout Integrated Traffic Improvement 
& Upgrades 2013/2014 CMAQ-MO, Local 2013/2014 $425,000 $425,000 -$425,000 $0.00 $0.00 $0.00 $425,000.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

970040 CMAQ-3302 (407) MARC Active Transportation Program 2013/2014 CMAQ-MO, Local 2013/2014 $27,360 $27,360 -$27,360 $0.00 $0.00 $0.00 $27,360.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

611172 CMAQ-3302 (422) KCMO (PW)
Downtown Loop and Neighborhood Bike 
Connector 2013/2014 CMAQ-MO, Local 2013/2014 $724,000 $724,000 -$724,000 $0.00 $0.00 $0.00 $724,000.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

632010 CMAQ-3400 (433) Raytown 59th Street Sidewalks 2014 CMAQ-MO, Local 2014 $160,000 $160,000 -$160,000 $0.00 $0.00 $0.00 $160,000.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

611170 CMAQ-3476 (402) KCMO
47th Street/Cleaver II Blvd Advanced 
Traffic Mgmt System 2014 CMAQ-MO, Local 2014 $372,760 $372,760 -$372,760 $0.00 $0.00 $0.00 $372,760.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

520047 CMAQ-3326 (404) Liberty Liberty Green Fleet 2014 CMAQ-MO, Local 2014 $465,360 $465,360 -$465,360 $0.00 $0.00 $0.00 $465,360.00 1/2/13 4/2/13 7/2/13 1/2/14 9/2/14 12/2/14

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00
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Special Projects Sub-allocated Funds
Project Information
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Amount 
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Date
SAFETEA-Lu & Previous T-Bills

DP-3400 (408) Sugar Creek Lewis & Clark Expressway

DP-3400 (408) Sugar Creek Lewis & Clark Expressway

DP-3400 (408) Sugar Creek Lewis & Clark Expressway

Sugar Creek Lewis and Clark Expressway
Complete impact study for North Oak 
Highway Corridor redevelopment 1/3/12

DP-3392 (403) & 
4I1690 

and Liberty Drive to 76th Street, Liberty 
Parkway Project

4Q1941 Kansas City SmartPort ITS for highways
DP-3392 (403) & 
4I1690 

and Liberty Drive to 76th Street, Liberty 
Parkway Project 
Lewis and Clark Expressway, 39th St to 
Hwy 24, Jackson Co 

STP KCMO Paseo Street Corridor Improvements

FFY 2010 & 2011

611152 STP-3387(406) Kansas City
Emanuel Cleaver II Blvd. Streetscape 
Improv.   Phase I 12/20/2011 1/12/2012 2011 N/A 6/7/10 1/20/11 8/5/11 8/16/11 2/25/11 8/29/11 9/7/11 $2,348,969 N/A N/A

Bowman 
Bowman & 
Novick, Inc. N/A 1/19/11 1/24/11 N/A N/A N/A N/A N/A 8/2/11 8/4/11 8/3/11 8/31/11 11/3/11 3/1/12 4/1/12

611152 STP-3387(406) Kansas City
Emanuel Cleaver II Blvd. Streetscape 
Improv.   Phase II 2011

Bowman 
Bowman & 
Novick, Inc. 8/9/12 10/15/12 10/25/12 11/25/12

SB-MO11(001) Kansas City Cliff Drive Scenic Byways 6/15/2013 6/30/2013 2013 8/18/11 8/29/11 9/16/11 11/14/11 11/29/2011 8/30/11 11/17/11 11/29/11 $641,990.00 N/A 1/3/12 8/8/12 9/17/12 12/31/12 1/31/13 5/15/13 6/30/13

FFY 2012

Kansas City Cliff Drive and Spirt of KC SB Trail 12/18/2013 1/23/2014 2012 9/6/12 9/7/12 9/5/13 5/5/13 5/5/13 10/2/12 10/25/12 $832,518.00 12/20/12 6/13/13 6/13/13 6/27/13 9/5/13 10/3/13 11/7/13 1/23/14

Kansas City
Access Improvements at St. Joseph Medical 
Center 2012

Project Information Project Status

LPA Project Report.xlsx
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SRTS Sub-allocated Funds
Project Information

State 
Project 
Number TIP Number

Federal Aid 
Project Number Project Sponsor Project Description/Location
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Date
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FFY Year 
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(Calc)

Other Federal 
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Letter Sent
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CE 
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Approval

Final Env 
Clearance

 Funding 
Agreement 
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Executed 
Funding 

Agreement 
to MO

Executed 
Funding 

Agreement 
to LPA

Total Federal 
Funding 

Amount in 
Agreement

Trailway/ 
Sidewalk 

Agreement 
Executed

RFQ Approval 
& Posted

ESC 
Executed

Obligation 
Date of PE 
Funds if 

Applicable

Prel Plans 
Submitted 
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Prel Plans 
Comments/A

pproval to 
LPA

R/W 
Plans 

Review

R/W Plans 
Comments 

to LPA

R/W 
Plans 

Approval

R/W Notice to 
Proceed/      
A-Date

R/W 
Clearance/ 
Certificatio
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Submitte
d for 
PS&E 

Review

PS&E 
Comments 

to LPA

PS&E to 
MO for Pre-

Bid 
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PS&E 
Approval & 

Request 
for 

Obligation

Authorization 
to Advertise/ 
Obligation of 

Funds
Advertise-
ment Date

Request for 
Concurrence 

in Award

Bid 
Documents 
to MO for 
Post-Bid 
Review

Concurrence 
in Award

FFY 2009 & Previous Years

NA
SRTS-INF-
H284(104) Richmond Sidewalk Project - Rte 13/South Street 10/224/13 12/1/13 2012 SRTS 2008 $250,000 $250,000 $0 $250,000 $0.00 $0.00 $45,286.16 $45,286.16 $204,713.84 4/15/10 4/13/10 5/18/10 5/20/10 x 6/2/10 5/12/11 6/6/11 $250,000.00

Needed?  
Only for 

connection to 
MO 13?

4/21/2010   
6/11/12 2nd 

posting 10/23/12 11/16/12 1/30/13 3/30/13 6/30/13 6/1/13 10/1/13 11/1/13
 Sub Total $1,472,610 $0.00 $1,472,610 $1,099,838 $287,630.47 $724,692.67 $935,949.54 $1,223,580.01 $249,030.45

FFY 2010

627012
SRTS-NI-
H304(502) City of Grandview

Student education involving vehicle-pedestria
interaction.  Speed management activities on 
roadways near schools. 10/25/2012 2011 SRTS 2010 $21,830 $21,830 -$21,830 $0.00 $0.00 $0.00 $21,830.00 $0.00 5/17/10 9/7/12 10/4/12 NA 10/3/12 8/26/10 9/20/10 10/13/10 $21,830.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 10/11/12 10/25/12 NA NA NA NA

420002
SRTS-NI-
H304(506)

Parkville Police 
Department

Purchase equipment to increase speed 
awareness around the schools.  Increase 
law enforcement around the schools.  
Provide bike and pedestrian education to 
students. 9/1/2011 8/1/2011 2011 SRTS 2010 $11,659 $11,659 -$11,659 $0.00 $0.00 $0.00 $11,659.00 $2,230.19 5/17/10 7/1/11 7/13/11 NA 7/13/11 10/13/10 11/15/10 12/2/10 $11,659.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 8/1/11 NA NA 8/16/11 NA 9/21/11

510071
SRTS-INF-
H284(105) Kansas City

Construction of a sidewalk from the 
intersection of Highland and Vivion to the 
intersection of NE 48th St. and Antioch  
South side only 10/30/2012 2012 SRTS 2010 $250,000 $250,000 -$250,000 $0.00 $0.00 $0.00 $250,000.00 NA 11/23/10 2/9/11 3/3/11 8/2/11 5/17/12 3/28/11 5/12/11 5/23/11 $250,000.00 needed

Talifero & 
Brown NA NA 6/15/11 7/8/11 7/28/11 7/28/11 3/13/12 5/1/12 9/13/12 8/19/12 9/15/12 10/15/12 12/30/12

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $5,864,000 $5,864,000 $0.00 $0.00 $0.00 $0.00
 Sub Total $409,875 $0.00 $409,875 $5,954,726 $67,340.00 $0.00 $58,386.00 $125,726.00 $284,149.00

FFY 2011

SRTS-INF-
H31C(101) Hugesville/ Houstonia

Construction of sidewalks along RT K & OO 
and High ST. in Houstonia and RT H in 
Hughesville. 5/1/2013 7/15/2013 2013 SRTS 2011 $249,275 $249,275 $249,275 $0.00 $0.00 $0.00 $0.00 NA 7/13/11 10/18/11 need 4/10/12 8/14/12 8/24/12 $249,275.00 needed 8/23/12 10/30/12 10/29/12 1/1/13 5/15/13 6/1/13 6/1/13 7/1/13

$0 $0 $0.00 $0.00 $0.00 $0.00

Project Information Project Funding Project Status
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STP Small City Sub-allocated Funds
Project Information

Project Information Project Funding

State 
Project 
Number TIP Number

Federal Aid 
Project Number Project Description/Location Bid Opening Date

FFY Year 
Programmed / 
Construction 

Year Funding Source

Federal Fiscal 
Year Funds 
Allocated

Sub-allocated 
Funds 

Original
Sub-allocated Funds 

Adjustment

Sub-allocated 
Funds  Final 

(Calc)

Other Federal 
Funds (STP, 
CMAQ, etc) MoDOT Share

Local Share 
(Calc)

Estimated Total 
Project Cost

Preliminary 
Engineering, 

Utilities & ROW Low Bid
Construction 
Engineering

Low Bid + 
Construction 
Engineering 

(Calc)

Engineering + 
Low Bid + 

Construction 
Engineering 

(Calc)

Federal funds 
Obligated for PE, 

Utilities, ROW

Federal funds 
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Excelsior Springs

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $0 $0.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00

Harrisonville

780005 STP-2907 (402)
N. Independence Culvert over Town 
Creek 6/1/2012 2012 STP, Local 2011 1/20/11 3/24/11 4/7/11 4/2/10 6/14/11 8/24/11 9/20/11 10/14/11 222,715.11 NA NA NA NA 3/31/11 5/17/11 3/31/11 6/1/11 2/24/12 3/13/12 8/1/12 6/1/12 10/1/12 12/1/12

780006 STP-2900 (409) Locust Street Mill & Overlay ? - contingencey project 2012 STP, Local 2011 $0 $0 $0.00 $0.00 $0.00 $0.00 NA NA NA NA NA NA
 Sub Total $42,275 $0.00 $42,275 $6,134,795 $0.00 $50,146.73 $46,734.67 $46,734.67 -$4,459.30

Kearney

BRM-3400 (431)
19th Street Bridge Replacement (PE 
ONLY) $0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $102,486 $0.00 $102,486 $128,108 $11,743.97 $94,953.41 $79,085.75 $90,829.72 $11,656.68
Knob Noster

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $176,000 $0.00 $176,000 $220,000 $44,965.48 $125,276.41 $170,241.89 $215,207.37 -$39,207.37

Oak Grove

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $120,000 $0.00 $120,000 $150,000 $20,708.34 $136,083.50 $115,375.16 $136,083.50 -$16,083.50

Pleasant Hill

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $0 $0.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00

Richmond

$0 $0 $0.00 $0.00 $0.00 $0.00
 Sub Total $302,800 $0.00 $302,800 $378,500 $79,832.88 $229,517.63 $203,833.88 $283,666.76 $19,133.24

Warrensburg

NA STP-6300 (404) Pine Street, Holden St  Improvements 3/29/2012 2012 STP, CDBG, Local 2011 $362,264 $362,264 $832,492 $1,194,756 $29,318.47 $1,165,437.44 $1,165,437.44 $1,194,755.91 $0.00 $362,264.00 $362,264.00 $362,264.00 $0.00 2/18/11 2/22/11 3/11/11 6/10/09 10/19/11 3/10/11 8/19/11 9/8/11 $362,264.00 NA NA NA NA 2/23/11 NA 2/23/11 x x 3/11/11 2/14/12 2/23/11 6/21/11 1/17/12 2/17/12 2/21/12 3/5/12 4/12/12 4/12/12 5/4/12

$0 $0 $0.00 $0.00 $0.00 $0.00

Project Status

Using STP small city for PE/CE. Construction costs under BRM.
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FFY 2011 $3,843,602.66

970069 STP-3301(433) MARC Operation Green Light Priority Corridors 2010 STPM-MO, Local $0 $137,468.80 $137,469 $1,066,331 $1,203,800 $0.00 $0.00 $137,468.80 $137,468.80 $0.00 $677,549.37
 Sub Total $24,036,631 $1,273,647.99 $25,310,279 $0.00 $20,310,483.37 $2,976,788.00 $22,307,952.17 $3,002,326.82

FFY 2012
FTA 

TRANSFER 970041 CMAQ-N034(602) MARC Regional Rideshare Program 2012 STPM-MO, STPM-KS, Local 2012 $40,000 $40,000 $40,000 $20,000 $100,000 $0.00 $0.00 $40,000.00 $40,000.00 $0.00

970069 STP-3301(433) MARC Operation Green Light Priority Corridors 2010 STPM-MO, Local $0 $149,205.60 $149,206 $1,054,594 $1,203,800 $0.00 $0.00 $149,205.60 $149,205.60 $0.00 $677,549.37

4I2289 625029 STP-1200 (405) Blue Springs Woods Chapel Rd; (Castle to Walnut) 3/7/2012 4/15/2012 2012 STPM-MO, Local 2012 $2,958,000 $2,958,000 $2,042,000 $5,000,000 $0.00 $0.00 $2,958,000.00 $2,958,000.00 $0.00 x 3/16/11 3/24/11 8/23/11 11/3/11 11/15/11 $2,958,000 NA NA NA NA 3/16/11 3/30/11 7/1/11 7/21/11 8/23/11 9/28/11 1/15/12 11/21/12 12/20/11 N/A 2/1/12 2/15/12 2/22/12 3/15/12 4/1/12

628116 STP-3379(425) Independence 35th St. Improvements, Noland to Crysler 8/10/2012 10/15/2012 2012 STPM-MO, Local 2012 $2,600,000 $2,600,000 $900,000 $3,500,000 $0.00 $0.00 $92,000.00 $2,508,000.00 $2,600,000.00 $0.00 NA 3/3/11 11/23/10 12/21/10 12/9/11 1/23/12 3/3/11 4/14/11 5/5/11 $2,600,000 NA NA NA
12/19/2011   
11/23/11

12/20/2011    
12/05/11

1/3/2012  
11/23/11       12/05/11 1/11/12 2/24/12 12/10/12 9/17/12 10/3/12 NA 12/11/12 12/21/12 10/15/12

738100 STP-3301 (476) Pleasant Hill M-7 Hwy & Country Club Dr.  Signal 10/5/2012 2012 STPM-MO, Local 2010 $120,000 $120,000 $32,500 $152,500 $0.00 $0.00 $120,000.00 $120,000.00 $120,000.00 $0.00 NA 11/17/11 11/9/11 7/31/12 8/6/12 11/22/11 12/15/11 12/19/11 $120,000 NA Affinis NA 4/20/12 4/30/12 NA NA NA NA NA 6/19/12 7/2/12 8/15/12 9/11/12 9/11/12 10/12/12 10/31/12

420003
STP-3400(430) Parkville

Parkville Regional Multi-Modal Access 
and Livable Community Study N/A 7/15/2011 2012 STPM-MO, Local 2013 $115,000 $115,000 -$115,000 $0.00 $0.00 $109,331.73 $109,331.73 $5,668.27 $6,997.52 11/11/11 10/13/11 10/20/11 NA NA 4/27/11

8/22/2011    
11/9/11 9/7/11 $115,000 NA 9/15/11 3/27/12 4/11/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

510072 STP-3422 (403) KCMO

Tiffany Springs Parkway from 100th 
Street and Platte Purchase to US 
169/96th Street. 6/1/2013 2012 STPM-MO, Local 2012 $2,086,179 $2,086,179 $1,223,821 $3,310,000 $2,086,179.19 $2,086,179.19 $0.00 NA 2/13/12 5/17/12 4/25/12 8/29/11 10/25/12 6/28/12 8/6/12 8/24/12 $2,086,179 NA NA NA 9/12/12 9/14/12 10/11/12 10/30/12 11/30/12 12/19/12 4/15/13 5/10/13 7/1/13

 Sub Total $14,777,900 $111,085 $14,888,985 $252,000.00 $6,780,600.00 $14,631,316.52 $14,883,316.52 $5,668.27
FFY 2013

J4P2387 634058
STP-3301 (454)

Jax Cty - PE, R/W 
MoDOT - CO Lee's Summit Rd, Anderson to MO 40 5/1/2012 7/1/2012 2013 STPM-MO, Local 2013 $7,120,000 $7,120,000 -$7,120,000 $0.00 $0.00 $7,120,000.00 $7,120,000.00 $0.00 11/11/11 3/15/11 6/14/11 7/26/10 8/1/11 NA? NA x 12/1/10 5/23/11 6/3/11 6/14/11 8/1/11 1/1/12 5/1/12 NA NA NA NA NA

630070
STP-3301(455) Lee's Summit

Lee's Summit Rd, Colbern Rd to Gregory 
Blvd 5/1/2013 5/1/2013 2013 STPM-MO, Local 2013 $4,737,895 $4,737,895 -$4,737,895 $0.00 $0.00 $4,737,895.00 $4,737,895.00 $0.00 N/A 8/15/12 8/22/11 $4,737,900

Tran-
Systems x 12/1/11 3/1/12 1/1/13 3/1/13 4/1/13 6/1/13

510064
STP-3301(456) Kansas City

Blue River Trails, Swope Park to Brush 
Creek 2013 2013 STPM-MO, Local 2013 $453,947 $453,947 -$453,947 $0.00 $0.00 $453,947.00 $453,947.00 $0.00 11/11/11 9/28/11 $500,000 11/1/12 5/1/12 7/1/13 10/1/13

510062 STP-3400(422) Kansas City N. Brighton, Rte 210 to Parvin Rd 8/1/2012 2013 STPM-MO, Local 2011 $2,268,100 $2,268,100 $11,397,300 $13,665,400 $0.00 $0.00 $2,268,100.00 $2,268,100.00 $0.00 NA 5/4/09 3/20/12 12/11/08 7/13/09 4/3/12 4/17/12 5/23/12 $2,268,100 NA NA NA NA 6/2/09 7/2/09 10/13/09 10/29/09 12/7/09 12/18/09 8/9/12 2/17/12 3/6/12 6/27/12 8/13/12 8/21/12 7/31/12 8/28/12 9/2/12 9/18/12

970078
STP-3301(465) Kansas City Share the Road Safety Program 2013 STPM-MO, Local 2013 $117,250 $117,250 -$117,250 $0.00 $0.00 $117,250.00 $117,250.00 $0.00 NA 4/16/12 1/1/12 11/1/12 5/1/12 7/1/13 10/1/13

632006
STP-3301 (451) Raytown

MO 350 & Raytown Road Intersection 
Improvements 2013 STPM-MO, Local 2013 $637,500 $637,500 -$637,500 $0.00 $0.00 $637,500.00 $637,500.00 $0.00 5/1/12 11/1/12 5/1/12 7/1/13 10/1/13

611041
STP-3301(457) 
BRM-3301(470) Kansas City

Blue Parkway and Eastwood Trafficway 
Intersection & Bridge 8/15/2013 10/30/2013 2013 STPM-MO, Local 2013 $2,125,000 $2,125,000 -$2,125,000 $0.00 $0.00 $2,125,000.00 $2,125,000.00 $0.00 3/14/12 2/29/12 4/2/12 2/15/12 8/21/12 5/31/12 7/19/12 8/15/12 NA NA NA NA 5/17/12 6/5/12 5/17/12 6/5/12 8/14/12 9/12/12 4/15/13 5/1/13 5/16/13 6/15/13 5/1/13 9/15/13

970089
STP-3301(458) MARC

Operation Green Light Communications & 
Corridor Video Monitoring 2013 STPM-MO, Local 2013 $359,550 $359,550 -$359,550 $0.00 $0.00 $359,550.00 $359,550.00 $0.00 NA 4/16/12 7/1/12 8/16/12 9/11/12 9/20/12 $359,550 11/1/12 5/1/12 7/1/13 10/1/13

970087
STP-3301(459) MARC

Livable Communities Pilot Planning 
Program - TRANSFERRING TO FTA N/A 2013 STPM-MO, Local 2013 $425,000 $425,000 -$425,000 $425,000.00 $425,000.00 $0.00 NA 11/11/11 1/1/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

520046
STP-3392(404) Liberty Liberty Drive Improvements 2013 STPM-MO, Local 2013 $510,000 $510,000 -$510,000 $510,000.00 $510,000.00 $0.00 NA 11/23/11 1/1/12 11/23/11

970079
STP-3301(461) MARC Regional Bikeway Plan Update N/A 2013 STPM-MO, Local 2013 $57,600 $57,600 $57,600.00 $57,600.00 $0.00 NA 4/16/12 1/1/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

498002
STP-3301(462) Weston

Weston Community Connectivity Initiative -
Highway 45 - Phase 1 8/15/2013 2013 STPM-MO, Local 2013 $215,000 $215,000 -$215,000 $0.00 $0.00 $215,000.00 $215,000.00 $0.00 NA 4/16/12 9/24/12 10/26/12 10/31/12 12/3/12 $215,000 NA NA 12/1/12 5/1/13 7/1/13 9/15/13

611174
STP-3002 (002) Kansas City Main Street Bridge Replacement at I-670 5/22/2014 6/15//14 2013 STPM-MO, Local 2013 $201,556 $201,556 -$201,556 $201,555.61 $201,555.61 $0.00 NA 9/10/12 10/25/12 9/26/12 10/16/12 10/31/12 $20,155,561 9/20/12 11/16/12 11/14/12 9/1/13 3/1/14 5/1/14 6/1/14

FTA Transfer 611168
STP-3402 (415) Kansas City

KC Downtown Streetcar Vehicle 
Procurement 2013 STPM-MO, Local 2015 $8,000,000 $8,000,000 -$8,000,000 $0.00 $0.00 $0.00 $8,000,000.00 12/1/13 1/1/14 5/1/14 11/1/14 5/1/14 7/1/15 10/1/15

 Sub Total $19,228,398 $0.00 $19,228,398 $0.00 $0.00 $19,026,842.00 $19,228,397.61 $0.00
FFY 2014

510065
STP-3377(408) Kansas City Front Street, I-35 to Universal (ROW) 2014 STPM-MO, Local 2014 $3,000,000 $3,000,000 -$3,000,000 $0.00 $0.00 $3,000,000.00 $3,000,000.00 $0.00 NA 12/21/12 1/1/13 4/1/13 7/1/13 NA NA NA NA 7/1/14 NA NA NA NA

627013
STP-3322(408) Grandview Phase IV Main Street Improvements 2014 STPM-MO, Local 2014 $1,136,842 $1,136,842 -$1,136,842 $0.00 $0.00 $1,136,842.00 $1,136,842.00 $0.00 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

Design Build 690369
Kansas City MO 350 & Noland Rd Intersection 2014 STPM-MO, Local 2014 $5,100,000 $5,100,000 -$5,100,000 $0.00 $0.00 $5,100,000.00 $5,100,000.00 $0.00 12/1/12 1/1/13 11/1/13 NA NA NA NA 7/1/14 NA NA NA 10/1/14

78004
STP-2900(408) Harrisonville

Mechanic St. Improvements, 
Independence to east of Price 2014 STPM-MO, Local 2014 $2,040,000 $2,040,000 -$2,040,000 $0.00 $0.00 $2,040,000.00 $2,040,000.00 $0.00 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

 Sub Total $15,828,092 $2,550,000.00 $18,378,092 $0.00 $0.00 $18,378,092.00 $18,378,092.00 $0.00
FFY 2015

611168
STP-3402 (415) Kansas City

KC Downtown Streetcar Vehicle 
Procurement 2015 STPM-MO, Local 2015 $8,000,000 $8,000,000 -$8,000,000 $0.00 $0.00 $0.00 $8,000,000.00 12/1/13 1/1/14 5/1/14 11/1/14 5/1/14 7/1/15 10/1/15

611041
STP-3417 (403) Kansas City

Blue Parkway and Eastwood Trafficway 
Intersection and Bridges 2015 STPM-MO, Local 2015 $1,360,000 $1,360,000 -$1,360,000 $0.00 $0.00 $0.00 $1,360,000.00 12/1/13 1/1/14 5/1/14 11/1/14 5/1/14 7/1/15 10/1/15

4P1475 4P1475
Harrisonville

US 71 and Route 291 Interchange 
Improvements 1/1/2014 2015 STPM-MO, Local 2015 $2,000,000 $2,000,000 -$2,000,000 $0.00 $0.00 $0.00 $2,000,000.00 12/1/13 1/1/14 5/1/14 11/1/14 5/1/14 7/1/15 10/1/15

627016
STP-3368 (403) Grandview

Mainstreet Phase 7/Highgrove Road 
upgrading 2015 STPM-MO, Local 2015 $850,000 $850,000 -$850,000 $0.00 $0.00 $0.00 $850,000.00 12/1/13 1/1/14 5/1/14 11/1/14 5/1/14 7/1/15 10/1/15

4I3005B 590186
4I3005B MoDOT

I-35 & Pleasant Valley Road/South Liberty 
Parkway interchange 2015/2016 STPM-MO, Local 2015/2016 $5,000,000 $5,000,000 -$5,000,000 $0.00 $0.00 $0.00 $5,000,000.00 12/1/13 1/1/14 5/1/14 11/1/14 5/1/14 7/1/15 10/1/15

628129
STP-3330 (421) Independence

Truman Road and M-78 interchange 
alignment 2015 STPM-MO, Local 2015 $1,664,300 $1,664,300 -$1,664,300 $0.00 $0.00 $0.00 $1,664,300.00 12/1/13 1/1/14 5/1/14 11/1/14 5/1/14 7/1/15 10/1/15

FTA Transfer 970087
STP-3301 (481) MARC Planning Sustainable Places (phase II) 2015 STPM-MO, Local 2015 $500,000 $500,000 -$500,000 $0.00 $0.00 $0.00 $500,000.00 12/1/13 1/1/14 5/1/14 11/1/14 5/1/14 7/1/15 10/1/15

970097
STP-3301 (482) MARC Operation Green Light 2015 STPM-MO, Local 2015 $765,850 $765,850 -$765,850 $0.00 $0.00 $0.00 $765,850.00 12/1/13 1/1/14 5/1/14 11/1/14 5/1/14 7/1/15 10/1/15

 Sub Total $20,140,150 $0.00 $20,140,150 $0.00 $0.00 $0.00 $0.00 $19,374,300.00
FFY 2016

628127 STP-3379 (431) Independence
Chrysler Avenue Complete Streets 
Improvements 2016 STPM-MO, Local 2016 $554,200 $554,200 -$554,200 $0.00 $0.00 $0.00 $554,200.00 12/1/14 1/1/15 5/1/15 11/1/15 5/1/15 7/1/16 10/1/16

611169 STP-3434 (402) Kansas City Independence and Benton Intersections 2016 STPM-MO, Local 2016 $1,402,500 $1,402,500 -$1,402,500 $0.00 $0.00 $0.00 $1,402,500.00 12/1/14 1/1/15 5/1/15 11/1/15 5/1/15 7/1/16 10/1/16

628128 STP-3372 (403) Independence
39th and Noland Road Intersection right 
turn lanes 2016 STPM-MO, Local 2016 $550,800 $550,800 -$550,800 $0.00 $0.00 $0.00 $550,800.00 12/1/14 1/1/15 5/1/15 11/1/15 5/1/15 7/1/16 10/1/16

420005 STP-3400 (434) Parkville Route 45 widening from K to I-29 2016 STPM-MO, Local 2016 $5,794,000 $5,794,000 -$5,794,000 $0.00 $0.00 $0.00 $5,794,000.00 12/1/14 1/1/15 5/1/15 11/1/15 5/1/15 7/1/16 10/1/16

627017 STP-3322 (409) Belton/Grandview
east leg 155th Street corridor 
improvement 2016 STPM-MO, Local 2016 $4,375,800 $4,375,800 -$4,375,800 $0.00 $0.00 $0.00 $4,375,800.00 12/1/14 1/1/15 5/1/15 11/1/15 5/1/15 7/1/16 10/1/16

518011 STP-3323 (407) Gladstone
Pleasant Valley Road from N. Indiana to 
Shoal Creek Parkway 2016 STPM-MO, Local 2016 $3,825,000 $3,825,000 -$3,825,000 $0.00 $0.00 $0.00 $3,825,000.00 12/1/14 1/1/15 5/1/15 11/1/15 5/1/15 7/1/16 10/1/16

STPM-MO, Local $0 $0 $0.00 $0.00 $0.00 $0.00 12/1/14 1/1/15 5/1/15 11/1/15 5/1/15 7/1/16 10/1/16
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Gerri Doyle 590161 STP-3301(428) Clay County Parks
Smithville Lake Trail - W Hwy to 188th 
Street, Phase 2 Amended NA 2011 9/22/08 9/22/08 3/16/11 Floodplain 3/27/08 7/9/08 7/24/08 $202,696.00 NA Olsson NA 1/29/10 x NA NA NA NA 10/18/10

5/5/10 
9/3/10 R 6/10/10 11/9/10 9/15/11 NA NA NA NA

Rich Shipley STP-9900(482) Concordia Trail of Memories 11/27/2012 2011 4/21/09 6/24/09 8/3/09 3/19/12 x 7/7/08 7/11/08 $219,247.20 NA x 11/13/08 11/28/08 8/4/09 8/19/09 4/21/10 4/21/10 5/3/10 5/13/10 4/10/12 10/15/12 10/16/12 NA 10/16/12 10/25/12 10/31/12 12/1/12 12/1/12 12/18/12

Mike Landvik 790050 STP-9900(491) Peculiar North 71 Highway Greenway 1/15/2012 2012 8/7/07
Renew  

10/3/2007 4/8/08 x 9/25/07 11/18/07 12/11/07 $92,000.00 N/A x
Landplan  
1/8/2008

3/20/2008 & 
7/13/2012

04/2009  
11/25/2008 ???? NA NA NA NA NA 10/1/12 10/15/12 11/1/12 12/1/12 12/20/12 12/21/12 1/20/13 1/20/13 2/1/13

FFY 2010 & 2011

Gerri Doyle NA STP-3400 (427) Richmond Hwy 10 & T Landscaping Improvements 6/1/2012 2012 2/14/11 2/23/11 5/5/11 6/2/11 $29,250.00 MT17 Needed 2/7/11
6/14/11 
Olsson 9/20/11 12/15/11 NA 4/1/12 5/1/12 6/1/12 6/1/12 8/1/12

Gerri Doyle NA STP-3400 (428) Urich Sidewalk Improvements 1/25/2012 2012 2/14/11 7/6/11 8/11/11 7/7/11 8/11/2011 2/23/11 3/17/11 5/5/11 $195,500.00 MT17 needed 3/15/11
Great River 
4/12/2011 5/19/11 11/9/11 10/1/11 11/1/11 12/1/11 12/15/11 1/3/12 4/1/12

Gerri Doyle NA STP-3400 (429) Windsor Sidewalk / Trail Improvements 6/1/2012 2012 2/14/11 2/23/11 6/30/11 8/1/11 $238,464.00 Need
5/12/11 

2/24/2011
Sprenkle 
6/27/2011 8/12/11 12/5/11 2/1/12 3/1/12 4/1/12 4/15/12 5/1/12 7/1/12

Hardy, Gerri Doyle NA MoDOT Rt 13 2012

Jackie White NA STP-9900 (249) Slater
Sidewalks in the City of Slater on 
Broadway St. and Route O 7/9/2012 2012 1/13/11 1/24/12 1/24/12 1/24/12 1/1/11 2/17/11 3/10/11 $167,400.00 NA 3/30/11 7/27/11 7/26/11 12/16/11 12/21/11 NA NA NA NA NA 2/7/12 3/27/12 2/7/12 5/22/12 6/15/12 7/10/12 8/14/12

FFY 2012
FFY 2013

Rich Shipley NA STP-5700 (509) Sedalia
City of Sedalia - Streetscape Ph. IIIa: 
Gateway 2014 1/2/13 1/5/13 2/2/14 5/2/14

Rich Shipley NA STP-6300 (406) Johnson Co. JOCO Trail Coalition - RT DD Trail, Ph I 2014 1/2/13 1/5/13 2/2/14 5/2/14

Rich Shipley NA STP-6300 (405) Warrensburg
City of Warrensburg - Downtown 
Revitalization Ph IIIb 2014 1/2/13 1/5/13 2/2/14 5/2/14

Marisela Ward NA STP-9900 (503) Odessa
City of Odessa - Business District 
Connection 2014 1/2/13 1/5/13 2/2/14 5/2/14
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x STP-3303(417) Kansas City Clean Commute - Commuter Options x x 2009 6/6/08 1/18/08 x x x x 7/11/08 $100,000.00 NA x x x x x x x x x x x x x x x x x x

J4I3001 611138 STP-3351(408)
3 - Trails CID - PE 
MoDOT - R/W, CO

I-435 and Bannister Road Bicycle and 
Pedestrian Crossing 10/19/2012 21/1/2011 2012 1/14/08 NA 4/22/11 3/8/11 4/22/11 NA NA NA $500,000.00

KCMO - MT 
agreement NA HDR NA x x

1/2010  
6/19/2009 NA NA NA NA NA NA NA

x STP-3400(415)
Kansas City - Parks & 
Recreation

Byram's Ford Battlefield - DuPont     RW 
Acquis & bldg demo x x 4/2/09 1/11/08 7/2/08 NA 1/14/08 4/2/09 4/13/09 x x x x x N/A N/A 10/1/12 10/15/12 10/25/12 11/15/12 1/1/13 1/15/13 NA 2/1/13 2/20/13 2/25/13 3/20/13 3/20/13 3/30/13

FFY 2010 & 2011

x 42004 STP-3301 (449) Parkville
Route 9 Bicycle/Pedestrian Trail ‐ Phase 
1 6/1/2013 6/30/2013 2011 2/14/11 11/23/11 12/21/11 3/8/11 8/22/11 11/23/11 $350,000.00 NA 11/23/11 5/21/12 NA 11/1/12 1/1/13 3/1/13 5/20/13 6/1/13

x 738105 STP-3301 (450) Pleasant Hill Downtown Pleasant Hill Trail 1/11/2013 1/31/2013 2011 2/14/11 11/17/11 11/9/11 4/30/12 5/9/12 3/8/11 3/14/11 6/23/11 $320,550 6/13/12 8/4/11 NA 4/19/12 4/23/12 NA NA NA NA NA 7/12/12 8/15/12 12/6/12 12/18/12 2/31/2012

x 410057 STP-3301(440) Kansas City
Route 152 Trail ‐ Ambassador to Green 
Hills 4/15/2012 5/15/2012 2011 2/14/11 3/21/11 3/24/11 4/1/11 4/12/11 3/21/11 8/31/11 9/7/11 $500,000.00 12/4/12 NA NA NA 7/19/11 7/22/11 7/19/11 7/22/11 8/11/11 8/11/11  11/1/2011  11/1/2011 3/1/12 5/1/12

x 970082 STP-3301(441) Kansas City Ciclovia Open Streets 4/15/2012 5/15/2012 2011 2/14/11 1/1/11 12/12/11 N/A 12/12/11 $85,590.00 NA NA 9/27/11 1/1/12 3/1/12 5/1/12

x 410059 STP-3301(442) Kansas City Upper Line Creek Valley Trail 4/15/2012 5/15/2012 2011 2/14/11 3/17/11 3/30/11 4/14/11 3/16/11 8/31/11 9/7/11 $500,000.00 Need NA NA NA
10/17/11   
7/19/2011

10/18/11   
7/26/2011

10/8/11    
7/19/2011 7/26/11 1/26/12  11/1/2011  11/1/2011 3/1/12 5/1/12

x 611156 STP-3301(443) Kansas City
Blue River and Trolley Track Trails South 
Connector 2/1/2013 3/1/2013 2011 2/14/11 2/25/11 3/30/11 2/7/12 9/6/12 3/3/11 8/4/11 8/11/11 $500,000.00 5/2/12 NA NA NA 1/3/12 2/3/12 NA NA NA NA NA 7/5/12 7/25/12 9/10/12 12/27/12 3/1/12

x 690371 STP-3301(444) Kansas City Highway 150 Trail 4/15/2012 5/15/2012 2011 NA 6/31/2011 11/1/11 1/1/12 3/1/12 5/1/12

x 410058 STP-3301(445) Kansas City
Route 152 Trail ‐ Green Hills to Line 
Creek Parkway 4/15/2012 5/15/2012 2011 2/14/11 3/14/11 3/24/11 4/1/11 4/12/11 3/17/11 8/31/11 9/7/11 $500,000.00 12/4/12 NA NA NA

10/17/11    
7/19/2011

10/18/11    
7/29/2011

10/17/11   
7/19/2011 7/29/11 11/17/11 1/26/12 11/1/11 1/1/12 3/1/12 5/1/12

x 510068 STP-3301(446) Kansas City
Shoal Creek Trail (Sec 6) ‐ Maplewoods 
Pkwy to Barry 8/28/2012 9/28/2012 2011 2/14/11 3/14/11 4/21/11 8/2/11 3/8/12 3/14/11 8/31/11 9/7/11 $500,000.00 NA NA NA NA 6/15/11 7/8/11 6/15/11 6/21/11 7/7/11 9/12/11 2/6/12 1/4/12 1/17/12 6/15/12 7/17/12 7/31/12 8/7/12 9/7/12 9/21/12

x 970090 STP-3301(448) MARC Safe Streets for Bikes 4/15/2012 5/15/2012 2011 2/14/11 1/1/11 11/7/12 NA 11/7/12 11/1/12 $83,800.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 5/1/12

x 632008 STP-3301(451) Raytown Highway 350 Bike‐Pedestrian Trail 9/20/2012 11/15/2012 2011 4/8/11 4/8/11 4/26/11 7/7/11 7/18/11 4/12/11 7/12/11 7/21/11 $433,125.00
 sent to city 

on 3/20/2012 NA NA NA 2/9/12 3/2/12 NA NA NA NA
Letter 

needed 5/10/12 6/28/12 N/A 10/25/12 11/15/12 11/20/12 12/15/12 12/15/12 12/30/12

x 632009 STP-3301(477) Raytown Raytown Downtown Streetscape 10/25/2012 12/1/2012 2011 N/A 11/23/11 12/13/11 12/7/11 12/21/11 12/5/11 3/19/12 4/4/12 $483,750.00 N/A NA NA NA N/A N/A N/A N/A N/A N/A N/A 6/15/12 7/9/12 N/A 11/15/12 12/10/12 12/10/12 1/5/13 1/5/13 1/20/13

x 627015 STP-3322(406) Grandview Farmers Market Place 11/15/2012 1/1/2013 2011 2/14/11 2/7/11 8/9/11 12/27/12 1/6/12 3/2/11 4/20/11 5/5/11 $225,000.00 NA NA RIC NA 8/16/11 9/7/11 11/30/12 12/2/11 1/5/12 4/18/12 6/15/12 1/5/12 2/8/12 3/16/12 9/15/12 10/1/12 10/10/12 11/15/12 11/15/12 12/1/12

x 627014 STP-3322(407) Grandview Main Street ‐ Phase III 11/25/2012 1/1/2013 2011 2/14/11 1/11/11 8/9/11 10/14/11 10/27/11 3/8/11 4/20/11 5/5/11 $425,000.00 NA
BHC 

Rhodes NA 8/8/11 8/16/11 x x x x x 8/30/12 9/21/12 N/A 11/1/12 11/15/12 11/15/12 12/10/12 12/10/12 12/30/12
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