
KC District Primary 
Contact Status

Federal 
Funding Status

Fiscal 
Year TIP Number Federal Aid Project Number Project Sponsor

Federal 
Bridge 

Number Project Description/Location

Marisela Ward R/W 2013 628121 BRM-3379(430) Independence 39th Street Bridge Over the Little Blue River

Marisela Ward Pre-Plans 2013 519002 BRM-3400(431) Kearney 19th Street Bridge Replacement

Marisela Ward Pre-Plans 2013 611041 BRM-3301(470) KCMO Blue Parkway Bridge Over Small Creek

Marisela Ward Pre-Plans 2014 690302 BRM-3301(471) KCMO Woodsweather Road Over BNSF RR

Marisela Ward Pre-Plans 2014 690303 BRM-3301(472) KCMO Woodsweather Road Over UP RR

Mike Landvik Stalled R/W

Obligated PE 
$36,948.00; 
Reimbursed 

$0.00 2007 790051 BRO-B019(30) Cass 2170001 Park Road (Cart 217) Over Cold Water Creek

Mike Landvik Stalled R/W

Obligated PE 
$43,511.00; 
Reimbursed 

$0.00 2007 790049 BRO-B019(31) Cass 5110010
Main City Road (Cart Rd  511) Over South Fork Grand 
River

Mike Landvik Stalled R/W

Obligated PE 
$36,022.00 2008 BRO-B019(32) Cass 11200041 Sherwoord Road (Cart Rd 112) Over Big Creek

Gerri Doyle Stalled R/W

Obligated 
PE/ROW 

$47,066.00; 
Reimbursed 
$35,928.35

2006 590178 BRO-B024(22) Clay 1010007 Cart Rd 101 Over Williams Creek

Marisela Ward R/W 2012 BRO-B048 (052) Jackson 2125030 Bly Road Bridge over Bundschu Creek
Gerri Doyle Pre-Plans 2012 Pending BRO B083(23) Platte 210002 Dye Store Rd. over Bear Creek

Gerri Doyle Pre-Plans 2012 Pending BRO B083(24) Platte 290004 Dye Store Rd. North over Sugar Creek

Mike Landvik Pre-Plans 2012 Pending BRO B083(25) Platte 1370012 Jowler Creek Rd. over Jowler Creek

Rich Shipley Pre-Plans 2012 NA
BRO-B080(26)

Pettis 209003 Repl. Brdg #2090003 Garrison Rd.
Rich Shipley Pre-Plans 2012 NA BRO-B080(27) Pettis 550021 Repl. Brdg #05500021 Higgins Rd. West Bridge
Rich Shipley R/W A-Date 2012 NA BRO-B080(28) Pettis 550022 Repl. Brdg #0550022 Higgins Rd. over Buncomb River

Rich Shipley R/W 2013 NA
BRO-B080(29)

Pettis 550022
Repl. Brdg #364003 Quisenberry Rd. over Coon Creek 
Tributary

Rich Shipley R/W A-Date 2012 NA BRO-B089(23) Ray 36900261 W 88th Street Over Fishing River
Jackie White Final PS&E 2012 NA BRO-B097 (45) Saline 400018 CR 425 over Salt Fork
Jackie White Pre-Plans 2013 NA BRO-B097 (46) Saline 1650023 Magnolia Ave. over Salt Fork
Jackie White Pre-Plans 2013 NA BRO-B097 (47) Saline 1650026 Magnolia Ave. over Dicks Branch

Gerri Doyle
Invoicing 
(stalled)

Obligated 
$296,000.00; 
Reimbursed 
$31,936.29; 
Remaining 

$269,096.55 prev 
2009 610205 CMAQ-3300(463) KCMO NA Kansas City Bicycle Initiative Phase1

Gerri Doyle
Various 
Phases

Obligated 
$602,200.00; 
Remibursed 
$411,226.40; 
Remaining 

$190,973.60; 
Unoligated 

$181,800.00

2011 610494 CMAQ-9900(414) KCMO NA Kansas City Bicycle Initiative Phase 3

Gerri Doyle Invoicing 2011 970056 CMAQ-3303(418) KCMO NA Feet First Challenge - Bike Week - Carfree Week
Marisela Ward MoDOT 2012 J4P2386 NA Traffic Signal Communication and Coordination

Marisela Ward Pre-Plans 2012 611155 CMAQ-3379(429)
KCMO

NA Truman Road ATMS Fiber, Charlotte to Winchester

Mike Landvik Phased

Awarded 
$400,000.00; 

Obiligated 
(Ph1) 

$225,368.80; 
Reimbursed 
$169,287.72

2012 610493 CMAQ-9900(412) KCMO NA
Blue River Greenway Trail-Design only                Constr. 
Dollars STP-3301(456)  FY2013 

Mike Landvik

R/W & 
Utilities 
(stalled)

Awarded 
$423,160.00; 

Obligated $0.00
2012 510061 CMAQ-9900(413) KCMO NA Vivion Road Phase 3

Mike Landvik No Activity

Awarded 
$676,000; 

Obligated $0.00
2012 970055 CMAQ-3416(402) KCMO NA Paseo Bridge Bike/Ped Connection

Marisela Ward Pre-Plans 2012 970084 CMAQ-3301(463) KCMO NA Armour/Benton Bicycle Facilities

Mike Landvik Planning 2012 CMAQ-3301(478)
Metorpolitan 

Energy Center NA Clean Cities Outreach & Education

Mike Landvik
Obligation 
Requested 2012 970083 CMAQ-3301(469) KCMO NA Heavy Duty Truck CNG Purchase

Marisela Ward FTA 2012 970040 CMAQ-3301(464) MARC NA Active Transportation Program (50/50)
Marisela Ward Pre-Plans 2013 518010 CMAQ-3323(406) Gladstone NA N. Oak and 76th Signal and Turn Lane
Mike Landvik Pre-Plans 2013 632007 CMAQ-3343(407) Raytown NA Blue Ridge Boulevard Bike Lanes

Jackie White
Re-advertise 

for Bid 2009 NA SRTS-INF-H104(004)
Holden

NA
Sidewalk Project - At elementary, intermediate and middle 
School

Gerri Doyle Pre-Plans 2009 NA SRTS-INF-H284(104)
Richmond

NA Sidewalk Project - Rte 13/South Street

Mike Landvik Invoicing 2010 735024 SRTS-NI-H304(501)
Belton

NA Law enforcement activities on roadways near schools.

Mike Landvik
Preliminary 

NI 2010 627012 SRTS-NI-H304(502)

Grandview

NA
Student education involving vehicle-pedestrian interaction.  
Speed management activities on roadways near schools.

Mike Landvik Invoicing 2010 634056 SRTS-NI-H304(503)

Jackson Co. 
Sheriff

NA
Student education involving vehicle-pedestrian interaction.  
Speed management activities on roadways near schools.

Mike Landvik Invoicing 2010 634057 SRTS-NI-H304(504)

Jackson Co. 
Sheriff

NA
Student education involving vehicle-pedestrian interaction.  
Speed management activities on roadways near schools.

Gerri Doyle Invoicing 2010 970076 SRTS-NI-H304(505)

Missouri Bicycle 
Federation

NA
Purchase of equipment for a mobile bicycle education 
center to educate students around the Kansas City area.

Gerri Doyle Invoicing 2010 420002 SRTS-NI-H304(506)

Parkville Police

NA

Purchase equipment to increase speed awareness around 
the schools.  Increase law enforcement around the 
schools.  Provide bike and pedestrian education to 
students.

Mike Landvik Invoicing 2010 739102 SRTS-NI-H304(507)
Raymore Police

NA

Purchase equipment to increase speed awareness around 
the schools.  Increase law enforcement around the 
schools.  

Rich Shipley R/W 2010 510071 SRTS-INF-H284(105)
KCMO

NA

Construction of a sidewalk from the intersection of 
Highland and Vivion to the intersection of NE 48th St. and 
Antioch  South side only

Rich Shipley

Awaiting 
Programmin
g Agreement

Awarded 
$249,275.00; 

Obligated $0.00 2011 NA SRTS-INF-H31C(101)

Houstonia

NA
Construction of sidewalks along RT K & OO and High ST. in 
Houstonia and RT H in Hughesville.

Mike Landvik R/W 2011 780005 STP-2907 (402) Harrisonville N. Independence Culvert over Town Creek

Mike Landvik No Activity 2011 780006 STP-2900 (409) Harrisonville NA Locust Street Mill & Overlay
Marisela Ward Pre-Plans 2013 519002 BRM-3400 (431) Kearney 19th Street Bridge Replacement (PE/CE ONLY)

Mike Landvik Invoicing 2011 970069 STP-3301(433) MARC NA Operation Green Light Priority Corridors

STP-Urban

Funding Type
BRM

BRO

CMAQ

Safe Routes to School

STP-Small City



Mike Landvik R/W 2012 625029 STP-1200 (405) Blue Springs Woods Chapel Rd Phase 2; (Castle to Walnut)

Rich Shipley R/W 2012 628116 STP-3379(425) Independence NA 35th St. Improvements, Noland to Crysler

Rich Shipley Obligated 2012 611009 STP-3358(401) KCMO NA Longview Rd. (sec 2), Spring Valley Dr. to Blue Ridge Blvd.

Jackie White PS&E 2013 738100 STP-3301 (476) Pleasant Hill NA MO-7 Hwy & Country Club Dr.  Signal

Jackie White PS&E 2013 738104
STP-3301(460) Pleasant Hill NA Business M-7 Highway Improvements

Mike Landvik
state job 
4P2387

2013 634058

STP-3301 (454)

Jackson Co. 
PE,ROW; MoDOT 

CO NA Lee's Summit Rd, Anderson to MO 40

Mike Landvik Pre-Plans 2013 630070
STP-3301(455) Lee's Summit NA Lee's Summit Rd, Colbern Rd to Gregory Blvd

Mike Landvik Pre-Plans
2013

510064
STP-3301(456) KCMO NA Blue River Trails, Swope Park to Brush Creek

Marisela Ward Final PS&E
2013

510062 STP-3400(422) KCMO NA N. Brighton, Rte 210 to Parvin Rd

Gerri Doyle
Pre-Plans 2013

970078
STP-3301(465) KCMO NA Share the Road Safety Program

Jackie White Pre-Plans 2013 632006
STP-3301 (451) Raytown NA MO 350 & Raytown Road Intersection Improvements

Marisela Ward
Pre-Plans 2013

611041
STP-3301(457) KCMO NA

Blue Parkway and Eastwood Trafficway Intersection & 
Bridge

Gerri Doyle Invoicing 2013 420003
STP-3400(430) Parkville NA

Parkville Regional Multi-Modal Access and Livable 
Community Study

Gerri Doyle No Activity
2013

970089
STP-3301(458) MARC NA

Operation Green Light Communications & Corridor Video 
Monitoring

Gerri Doyle
Transfer 

FTA
2013 970087

STP-3301(459) MARC NA Livable Communities Pilot Planning Program
Gerri Doyle Pre-Plans 2013 520046 STP-3392(404) Liberty NA Liberty Drive Improvements
Gerri Doyle No Activity 2013 970079 STP-3301(461) MARC NA Regional Bikeway Plan Update

Gerri Doyle No Activity 2013 498002
STP-3301(462) Weston NA

Weston Community Connectivity Initiative - Highway 45 - 
Phase 1

Mike Landvik/Mark 
Fisher

state job 
4I1773 2014

520039
J4I1773 M-291 Bridge widening and ramp modification @ I-35

Rich Shipley No Activity
2014

510065
STP-3377(408) KCMO Front Street, I-35 to Universal

Mike Landvik No Activity 2014 627013 STP-3322(408) Grandview Phase IV Main Street Improvements

Jackie White Design Build
2014

690369
KCMO MO 350 & Noland Rd Intersection

Marisela Ward No Activity
2014

628122
STP-3379(428) Independence Phase 1, US 24 Highway - Brookside to Overton

Jackie White No Activity
2014

US 40 Highway & Lee's Summit Road Intersection 
Improvements

Mike Landvik No Activity
2014

78004
STP-2900(408) Harrisonville Mechanic St. Improvements, Independence to east of Price

Rich Shipley

Phase 2

2012 510072 STP-3422 (403) KCMO
Tiffany Springs Parkway from 100th Street and Platte 
Purchase to Jefferson Street.

Gerri Doyle Final PS&E

Awarded 
$153,400; 
Obligated 

$30,856.00; 
Expended 

$0.00 2005 590162 STP-2400(403)

Excelsior Springs

NA US Highway 69 Trail Phase III

Mike Landvik Pre-Plans

Awarded 
$72,187.50; 
Obligated 

2006 790050 STP-9900(491)

Peculiar

NA North 71 Highway Greenway

Rich Shipley Final PS&E

Awarded 
$219,247.20; 

Obligated 
$27,351.61; 
Reimbursed 

$0.00
2007 NA STP-9900(482)

Concordia

NA Trail of Memories

Mike Landvik No Activity

Awarded 
$73,000.00; 

Obligated $0.00

2007 74002 STP-3301(427)

Drexel

NA Drexel Route A Rain Garden Enhancement

Gerri Doyle
See 

comments

Awarded 
$202,696.00; 

Obligated $0.00

2007 590161 STP-3301(428)

Clay Co. Parks & 
Rec.

NA
Smithville Lake Trail - W Hwy to 188th Street, Phase 2 
Amended

Gerri Doyle Pre-Plans 2012 NA STP-3400 (427) Richmond NA Hwy 10 & T Landscaping Improvements

Mike Landvik Invoicing 2009 STP-3303(417) KCMO NA Clean Commute - Commuter Options
Jeff Hardy/Mike 

Landvik J4I3001 2009 611138 STP-3351(408) NA I-435 and Bannister Road Bicycle and Pedestrian Crossing 
Gerri Doyle Invoicing 2011 934001 STP-3301(452) UMKC NA UMKC Bicycle Safety Education and Support

Gerri Doyle
Preliminary 

NI 2011 970090 STP-3301(448) MARC NA Safe Streets for Bikes

Gerri Doyle Stalled 2011 970082 STP-3301(441) KCMO NA Ciclovia Open Streets

Marisela Ward R/W

Awarded 
$500,000.00; 

Obligated $0.00

2011 410057 STP-3301(440) KCMO NA Route 152 Trail ‐ Ambassador to Green Hills

Gerri Doyle Pre-Plans

Awrded 
$350,000.00; 

Obligated $0.00
2011 42004 STP-3301 (449) Parkville NA Route 9 Bicycle/Pedestrian Trail ‐ Phase 1

Marisela Ward R/W

Awarded 
$500,000.00; 

Obligated $0.00

2011 410058 STP-3301(445) KCMO NA Route 152 Trail ‐ Green Hills to Line Creek Parkway

Mike Landvik R/W 2011 410059 STP-3301(442) KCMO NA Upper Line Creek Valley Trail

Marisela Ward Final PS&E

Awarded 
$500,000.00; 

Obligated $0.00

2011 510068 STP-3301(446) KCMO NA Shoal Creek Trail (Sec 6) ‐ Maplewoods Pkwy to Barry
Mike Landvik Final PS&E 2011 632008 STP-3301(451) Raytown NA Highway 350 Bike‐Pedestrian Trail

Jackie White Final PS&E

Awarded 
$500,000.00; 

Obligated $0.00
2011 611156 STP-3301(443) KCMO NA Blue River and Trolley Track Trails South Connector

Jackie White Final PS&E 2012 738105 STP-3301 (450) Pleasant Hill NA Downtown Pleasant Hill Trail

Marisela Ward
Concurrence 

request 2011 628123 STP-3379(427) NA Englewood Art District Streetscape Phase II
Mike Landvik Final PS&E 2011 627015 STP-3322(406) Grandview NA Farmers Market Place
Mike Landvik Final PS&E 2011 627014 STP-3322(407) Grandview NA Main Street ‐ Phase III

Gerri Doyle Final PS&E 2011 498003 STP-3301 (453) Weston NA
Weston Community Connectivity Initiative ‐ 5th Street ‐ 
Phase 2

Mike Landvik Final PS&E 2011 632009 STP-3301(477) Raytown NA Raytown Downtown Streetscape 

Gerri Doyle Invoicing Earmark DP-3400 (408)

Sweet Springs

NA Lewis & Clark Expressway

Gerri Doyle

Obligated 
Ph1, PS&E 

Ph2

Awarded 
$2,348,969.00; 

Obligated 
$904,540.00; 
Reimbursed 

$0.00 Earmark 611152 STP-3387(406)

KCMO

NA Emanuel Cleaver II Blvd. Streetscape Improv.   Phase II 

Jackie White Pre-Plans

Awarded 
$641,990.00; 

Obligated $0.00
Scenic 
Byway SB-MO11(001)

KCMO

NA Cliff Drive Scenic Byways

Rich Shipley Pre-Plans 2013 BRM-5700 (508)
Sedalia

NA Washington Street Bridge (MTFC LOAN)

TE Rural

TE Urban

Special Projects



BRM Sub-allocated Funds
Project Information

Staff Assigned

State 
Project 
Number

TIP 
Number

Federal Aid 
Project Number Project Sponsor

Federal Bridge 
Number Project Description/Location

Bid 
Opening 

Date

FFY Year 
Programmed/ 
Construction 

Year Funding Source

FFY Funds 
Allocated (TTPC 

Approval)
Congrats 

Letter Sent

Programming 
Data Form 
Submitted

CE 
Clearance

106 
Clearance 
Approval

Final Env 
Clearance

 Funding 
Agreement 

to LPA

Partially 
Executed 
Funding 

Agreement 
to MO

Executed 
Funding 

Agreement 
to LPA

Total Federal 
Funding 

Amount in 
Agreement

Trailway/ 
Sidewalk 

Agreement 
Executed

RFQ 
Approval & 

Posted
ESC 

Executed

Obligation 
Date of PE 
Funds if 

Applicable

Prel Plans 
Submitted 
for Review

Prel Plans 
Comments/

Approval 
to LPA

R/W 
Plans 

Review

R/W Plans 
Comments 

to LPA

R/W 
Plans 

Approval

R/W Notice to 
Proceed/     
A-Date

R/W 
Clearance/ 
Certificatio

n Letter

Submitte
d for 
PS&E 

Review

PS&E 
Comments 

to LPA

PS&E to 
MO for Pre-

Bid 
Review

PS&E 
Approval 
& Request 

for 
Obligation

Authorization 
to Advertise/ 
Obligation of 

Funds
Advertise-
ment Date

Request for 
Concurrence 

in Award

Bid 
Documents 
to MO for 
Post-Bid 
Review

Concurrence 
in Award

FFY 2013

Marisela Ward 628121 BRM-3379(430) Independence
39th Street Bridge Over the Little Blue 
River 1/1/2013 2013 BRM-MO, Local 2013 N/A 7/21/11 8/18/11 2/7/05 6/8/12 9/7/11 10/12/11 10/25/11 $2,840,000 N/A N/A 3/20/12 4/4/12 3/20/12 4/4/12 4/19/12 6/29/12 9/1/12 11/1/12 12/1/12 2/1/13

Marisela Ward/Gerri 
Doyle 519002 BRM-3400(431) Kearney 19th Street Bridge Replacement 8/1/2013 2013 BRM-MO, Local 2013 N/A 12/30/11 8/23/11 9/13/11 9/20/11 $560,000.00 6/2/11

9/1/2011 
????? 1/15/12 3/1/12 5/1/13 7/1/13 9/1/13

Marisela Ward 611041
BRM-3301(470) 
STP 3301(457) Kansas City Blue Parkway Bridge Over Small Creek 6/1/2013 2013 BRM-MO, Local 2013

FFY 2014

Marisela Ward 690302 BRM-3301(471) Kansas City Woodsweather Road Over BNSF RR BRM-MO, Local 2014 1/1/13 5/1/13 11/1/13 11/1/13 5/1/14 7/1/14

Marisela Ward 690303 BRM-3301(472) Kansas City Woodsweather Road Over UP RR BRM-MO, Local 2014 1/1/13 5/1/13 11/1/13 11/1/13 5/1/14 7/1/14

See  STP 3301(457) for Milestone Details

Project StatusProject Information Project Funding

LPA Project Report.xlsx
BRM Page 1 of 1 8/17/2012



BRO Sub-allocated Funds
Project Information

Staff Assigned
TIP 

Number
Federal Aid 
Project Number Bridge Number Project Description/Location

Bid 
Opening 

Date

FFY Year 
Programmed / 
Construction 

Year Funding Source

Federal Fiscal 
Year Funds 
Allocated

Congrats 
Letter Sent

Programming 
Data Form 
Submitted

CE 
Clearance

106 
Clearance 

Letter
Final Env 
Clearance

 Funding 
Agreement 

to LPA

Partially 
Executed 
Funding 

Agreement 
to MO

Executed 
Funding 

Agreement 
to LPA

Total Federal 
Funding 

Amount in 
Agreement

Trailway/ 
Sidewalk 

Agreement 
Executed

RFQ 
Approval & 

Posted
ESC 

Executed

Obligation 
Date of PE 
Funds if 

Applicable

Prel Plans 
Submitted 
for Review

Prel Plans 
Comments/

Approval 
to LPA

R/W 
Plans 

Review

R/W Plans 
Comments 

to LPA
R/W Plans 
Approval

R/W Notice to 
Proceed/     
A-Date

R/W 
Clearance/ 
Certificatio

n Letter

Submitte
d for 
PS&E 

Review

PS&E 
Comments 

to LPA

PS&E to 
MO for Pre-

Bid 
Review

PS&E 
Approval 
& Request 

for 
Obligation

Authorization 
to Advertise/ 
Obligation of 

Funds
Advertise-
ment Date

Request for 
Concurrence 

in Award

Bid 
Documents 
to MO for 
Post-Bid 
Review

Concurrence 
in Award

Cass County

Mike Landvik 790051 BRO-B019(30) 2170001
Park Road (Cart 217) Over Cold Water 
Creek 1/1/2012 2012 BRO, Soft Match 2007 4/12/07

5/21/2007 
2/2/2010 4/8/11

404, 
Floodplain x x 7/31/07 80% NA x

CFS 
7/30/2007 8/15/07 x x 9/30/10

2/23/10 
2/11/10 2/24/11 4/26/11 9/1/11 8/12/11 9/20/11 9/20/11 11/1/11 11/15/11 2/1/12

Mike Landvik 790049 BRO-B019(31) 5110010
Main City Road (Cart Rd  511) Over 
South Fork Grand River 6/1/2012 2012 BRO, Soft Match 2007 9/19/07

Renew 
11/6/2007 Needed Needed 10/15/07 11/13/07 11/28/07 80% NA x

CFS      
9/6/07 6/12/08 3/14/09 3/24/09

10/23//09 
3/14/09 9/28/09 12/17/09 1/5/10 1/1/12

8/18/11 
4/8/2011 9/20/11 5/1/12 8/1/12

Mike Landvik BRO-B019(32) 11200041
Sherwoord Road (Cart Rd 112) Over Big 
Creek 2/1/2014 2014 BRO, Soft Match 2008 11/19/08 Need Need Need Need

CFS
11/14/08 Need x x 4/1/13 8/1/13 11/1/13 1/1/14 4/1/14

 Sub Total 
Clay County

Gerri Doyle 590178 BRO-B024(22) 1010007 Cart Rd 101 Over Williams Creek 6/1/2012 2012 BRO, Local 2006
4/14/08  

3/16/2006
10/20/10  
4/11/2006 5/19/10

404        
Flood Plain 5/19/06 6/14/06 7/6/05 80% NA x

S 5/10/11 
McD&W 
6/26/06 

3/13/2006
S-6/14/11 
7/17/2006 5/6/10 8/4/10 8/30/11 9/21/11 10/25/11 11/9/11

ROW in 
progress 1/15/12 5/1/12 7/1/12

 Sub Total 
Henry County

 Sub Total 
Jackson County

Marisela Ward BRO-B048(052) 2125030 Bly Road Bridge over Bundschu Creek 1/1/2013 2012 BRO 2012 N/A 11/4/11 5/15/12 8/1/12 12/14/11 2/21/12 3/15/12 80% NA NA NA NA 5/9/12 5/21/12 5/9/12 5/21/12 8/1/12 10/20/12 11/15/12

 Sub Total 
Johnson County

 Sub Total 
Lafayette County

Mike Landvik NA BRO-B054(21) 3150011 Panther Creek Rd Over Panther Creek 3/29/2012 2011 BRO, Soft Match 2011 2/9/10 3/30/10 9/22/10
Floodplain - 

1/9/2012  4/15/10 7/13/10 7/21/10 80% NA 1/21/10
Gr River Eng 

2/11/10 7/17/10 9/27/10 10/14/10 10/14/10 11/8/10 1/31/11 1/31/11 9/1/11
9/19/11 

6/29/2011 7/6/11 11/28/11 1/26/12 2/27/12 3/1/12 4/6/12 4/6/12 5/1/12

 Sub Total 
Platte County

Gerri Doyle 415206 BRO B083(23) 210002 Dye Store Rd. over Bear Creek 2012 BRO 2012 9/26/11 10/26/11 1/21/11 Floodplain 11/9/11 12/13/11 1/6/12 NA NA NA 9/20/11 11/8/11

Gerri Doyle 415205 BRO B083(24) 290004 Dye Store Rd. North over Sugar Creek 2012 BRO 2012 9/26/11 10/26/11 1/21/11 Floodplain 11/9/11 12/13/11 1/6/12 NA NA NA 9/20/11 11/8/11

Mike 
Landvik/Gerri 

Doyle 415207 BRO B083(25) 1370012 Jowler Creek Rd. over Jowler Creek 2012 BRO 2012 2/6/12 2/11/12 2/16/12 3/20/12 3/29/12 80% 12/21/11 3/5/12 3/22/12

Pettis County  Sub Total 

Rich Shipley NA

BRO-B080(26)

2090003 Repl. Brdg #2090003 Garrison Rd. 1/8/14 2012 BRO 2012 2/8/12 need

Farmland, 
404, 

Floodplain --- 7/26/11 8/5/11 80% NA 9/7/11
PE 2/2/2012 
CE 6/6/12 2/23/12 1/8/13 8/8/13 10/8/13 1/8/14

Rich Shipley NA
BRO-B080(27)

05500021
Repl. Brdg #05500021 Higgins Rd. West 
Bridge 2/2/14 2012 BRO 2012 3/2/12 5/14/12

Farmland, 
404, 

Floodplain --- 7/26/11 8/5/11 80% NA 9/7/11
PE 2/2/2012 
CE 5/25/12 2/23/12 5/29/12 6/4/12 5/29/12 6/4/12 7/16/12 7/17/12 9/2/13 11/2/13 2/2/14

Rich Shipley NA

BRO-B080(28)

0550022
Repl. Brdg #0550022 Higgins Rd. over 
Buncomb River 1/3/14 2012 BRO 2012 2/3/12 5/21/12 4/13/12 5/21/12 --- 7/26/11 8/5/11 80% NA 9/7/11

PE 2/2/2012 
CE 5/21/12 2/27/12 4/5/12 5/24/12 5/23/12 6/4/12 6/4/12 6/20/12 7/26/12 7/26/12 7/31/12 n/a 7/31/12 8/2/12 1/3/14

Rich Shipley NA

BRO-B080(29)

364003
Repl. Brdg #364003 Quisenberry Rd. 
over Coon Creek Tributary 3/11/2014 2012/2013 BRO 2013 5/11/12 5/17/12 5/29/12 6/7/12 80% NA NA 5/11/13 6/19/12 6/21/12 6/22/12 7/5/12 11/11/13 1/11/14 4/11/14

Ray County

Rich Shipley NA BRO-B089(23) 36900261 W 88th Street Over Fishing River 3/1/2012 2012 BRO, Soft Match 2010 8/19/10 9/7/10 10/19/11 7/25/12 9/10/08 7/22/10 8/13/10 80% NA 11/25/09
H&C 

3/25/2010 9/9/10 9/22/11 11/9/11 9/22/11 1/20/12 3/21/12 4/20/12 7/17/12 12/1/11 4/1/12

Saline County
Jackie White NA BRO-B097 (46) 1650023 Magnolia Ave. over Salt Fork 9/15/2013 2013 BRO 2013 3/30/12 4/24/12 80% NA 3/29/12 5/15/13 6/15/13 7/15/13 9/1/13 10/15/13
Jackie White NA BRO-B097 (47) 1650026 Magnolia Ave. over Dicks Branch 9/15/2013 2013 BRO 2013 3/20/12 4/24/12 80% NA 3/29/12 5/15/13 6/15/13 7/15/13 9/1/13 10/15/13
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CMAQ Sub-allocated Funds
Project Information

Staff Assigned

State 
Project 
Number

TIP 
Number

Federal Aid 
Project Number Project Sponsor Project Description/Location

Bid 
Opening 

Date

Award 
Date/ 

Contract 
Execution 

Date

FFY Year 
Programmed / 
Construction 

Year Funding Source

Federal Fiscal 
Year Funds 
Allocated

Congats 
Letter Sent

Programming 
Data Form 
Submitted

CE 
Clearance

106 
Clearance 
Approval

Final Env 
Clearance

 Funding 
Agreement 

to LPA

Partially 
Executed 
Funding 

Agreement 
to MO

Executed 
Funding 

Agreement 
to LPA

Total Federal 
Funding 

Amount in 
Agreement

Trailway/ 
Sidewalk 

Agreement 
Executed

RFQ 
Approval & 

Posted
ESC 

Executed

Obligation 
Date of PE 
Funds if 

Applicable

Prel Plans 
Submitted 
for Review

Prel Plans 
Comments/
Approval 
to LPA

R/W 
Plans 

Review

R/W Plans 
Comments 

to LPA

R/W 
Plans 

Approval

R/W Notice to 
Proceed/     
A-Date

R/W 
Clearance/ 
Certificatio

n Letter

Submitte
d for 
PS&E 

Review

PS&E 
Comments 

to LPA

PS&E to 
MO for Pre-

Bid 
Review

PS&E 
Approval 

& Request 
for 

Obligation

Authorization 
to Advertise/ 
Obligation of 

Funds
Advertise
ment Date

Request for 
Concurrence 

in Award

Bid 
Documents 
to MO for 
Post-Bid 
Review

Concurrence 
in Award

FFY 2011

Mike Landvik
Requested 

transfer 7/25 970040 CMAQ-3301(464)
MARC

Active Transportation Program (50/50) NA 2011 2011 2/18/11
Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Mike Landvik
Requested 

transfer 7/25 970039 CMAQ-3301(466)
MARC

Regional Air Quality Public Education 
(50/50) NA 2011 2011 2/18/11

Req.Transfer   
7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Mike Landvik
Requested 

transfer 7/25 995158 CMAQ-3301(467)
KCATA

Ozone Alert Program (60/40) NA 2011 2011 2/18/11
Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Mike Landvik
Requested 

transfer 7/25 970041 CMAQ-3301(468)
MARC

Regional RideShare Program (50/50) NA 2011 2011 2/18/11
Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Mike Landvik
Requested 

transfer 7/25 995176 CMAQ-3302(420)
KCATA

Troost Corridor Transit Service 
Expansion NA 2011 2011 2/18/11

Req.Transfer   
7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Mike Landvik
Requested 

transfer 7/25 995177 CMAQ-3302(421)
KCATA

Eastside Activity Connector NA 2011 2011 2/18/11
Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Gerri Doyle 970056 CMAQ-3303(418) Kansas City
Feet First Challenge - Bike Week - 
Carfree Week NA 2010 CMAQ-MO, Local 2010 NA 9/8/10 9/29/10 NA NA 3/10/11 3/23/11 4/5/11 $119,000 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 5/10/11 NA

Madison 611140 CMAQ-3399(412) Kansas City
Broadway/West Pennway Interconnect - 
Phase 1 1/18/2011 3/25/2011 A 2010 CMAQ-MO, Local 2009, 2010 N/A 9/16/09 10/20/09 10/27/09 x 6/8/10 6/23/10 7/14/10 $240,000 NA x x NA x x x x x x 8/23/10 5/20/10

6/28/2010  
11/8/2010 8/23/10 9/31/10 11/17/10 12/21/10

2/22/11      
2/8/2011 2/28/11 3/24/11

Madison 611141 CMAQ-3445(403) Kansas City 18th St. Interconnect Phase 1 1/18/2011 3/9/2011 2010 CMAQ-MO, Local 2010 N/A 9/16/09 10/20/09 10/27/09 NA 6/7/10 6/23/10 7/14/10 $184,000 NA x x NA x x x x x x 8/23/10 5/14/10 6/28/10 8/23/10 8/30/10 11/17/10 12/21/10
2/22/11      

2/8/2011 3/1/11 3/9/11

Gerri Doyle 610494 CMAQ-9900(414) Kansas City
BIKE RACKS                                             
Kansas City Bicycle Initiative Phase 3 N/A 2001 CMAQ-MO, Local 2002 12/7/01 x 5/17/11 x x x x 12/16/02 $784,000 x x x x x x x x x x 5/10/11 x x x x x x 4/11/11 x 5/11/11

Madison 611142 CMAQ-3408(407) Kansas City
Southwest Boulevard/Baltimore 
Interconnect 12/23/2010 3/23/2011 2010 CMAQ-MO, Local 2010 10/9/09 10/20/09 10/27/09 NA 6/8/10 6/23/10 7/14/10 $240,000 NA x x NA x x x x x x 8/23/10 5/14/10 6/28/10 8/23/10 8/31/10 11/17/10 12/21/10

2/22/11      
2/8/2011 2/28/11 3/23/11

Sub Total 
FFY 2012

Marisela Ward 970084 CMAQ-3301(463)
Kansas City, MO

Armour/Benton Bicycle Facilities 9/1/2013 2012 2012 2/18/11 9/27/11 10/25/11 10/25/11 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

Marisela Ward 970040 CMAQ-3301(464)
MARC

Active Transportation Program (50/50) 9/1/2013 2012 2012 NA 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

Mike Landvik
FTA 

TRANSFER 970039 CMAQ-3301(466)
MARC

Regional Air Quality Public Education 
(50/50) NA 2012 2012 NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Mike Landvik
FTA 

TRANSFER 995158 CMAQ-3301(467)
KCATA

Ozone Alert Program (60/40) NA 2012 2012 NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Mike Landvik
FTA 

TRANSFER 970041 CMAQ-3301(468)
MARC

Regional RideShare Program (50/50) NA 2012 2012 NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Mike Landvik 970083 CMAQ-3301(469)
Kansas City, MO

Heavy Duty Truck CNG Purchase 8/1/2012 12/30/2012 2011 CMAQ-MO, Local 2009, 2010, 2011 2/18/11 7/18/11 7/13/11 NA 7/13/11 7/19/11 NA NA $510,000 NA NA NA NA NA NA NA NA NA NA 6/4/2012 5/11/2012 6/22/2012 7/2/12 11/1/12 12/15/12

Mike Landvik CMAQ-3301(478)
Metropolitan Energy 

Center Clean Cities Outreach & Education 2011 CMAQ-MO, Local 3/14/12

Mike Landvik
FTA 

TRANSFER 995176 CMAQ-3302(420)
KCATA

Troost Corridor Transit Service 
Expansion 9/1/2013 2012 2012 NA 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

Mike Landvik
FTA 

TRANSFER 995177 CMAQ-3302(421)
KCATA

Eastside Activity Connector 9/1/2013 2012 2012 2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

Marisela Ward/Gerri Doyle 611155 CMAQ-3379(429)
Kansas City, MO

Truman Road ATMS Fiber, Charlotte to 
Winchester 9/1/2013 2012 2012 2/18/11 3/28/11 3/30/11 4/4/11 4/12/11 3/16/11 5/3/12 5/15/12 $360,000 NA NA 11/1/12 1/1/13 NA NA NA NA NA 6/1/13 8/1/13 8/1/13 11/1/13 12/15/13

Mike Landvik 970055 CMAQ-3416(402) Kansas City Paseo Bridge Bike/Ped Connection 2010 CMAQ-MO, Local 2009, 2010

Mike Landvik 610493 CMAQ-9900(412) Kansas City
Blue River Greenway Trail-Design only    
Constr. Dollars STP-3301(456)  FY2013 NA 2003 12/7/01 Mtg on 7/14 6/9/03 5/19/04 NA 12/7/01 6/6/02 7/15/02 $400,000 NA 3/22/04 4/29/05 4/26/05 5/11/09 5/28/09 7/2/09

Mike Landvik 510061 CMAQ-9900(413) Kansas City Vivion Road Phase 3 2010 CMAQ-MO, Local 2005 x
Renew  

10/20/03 x x 4/23/02 $423,160 x x x x 3/29/04 x x x 8/18/06

Gerri Doyle 610494 CMAQ-9900(414) Kansas City
SIGNS                                                       
Kansas City Bicycle Initiative Phase 3 10/1/2011 2001 CMAQ-MO, Local 2002 12/7/01 x 5/17/11 6/13/11 x x 12/16/02 $784,000 x x x x x x x x x x 5/10/11 x

8/15/11     
4/18/2011 7/28/11 9/27/11 11/1/11

Marisela Ward 4P2386 CMAQ-9901(417)
MoDOT

Traffic Signal Communication and 
Coordination 4/1/2012 2012 2012 NA 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

Sub Total 
FFY 2013

Marisela Ward/Gerri Doyle 518010 CMAQ-3323(406)
Gladstone

N. Oak and 76th Signal and Turn Lane 5/1/2013 2013 2011 2/18/11 8/17/11 8/25/11 5/9/12 5/15/12 8/24/11 6/1/12 $600,000 NA NA NA 9/16/11 9/21/11 10/1/12 12/1/12 1/1/13 3/1/13 4/1/13

Mike Landvik 632007 CMAQ-3343(407)
Raytown

Blue Ridge Boulevard Bike Lanes 5/1/2013 2013 2012 2/18/11 10/15/11 8/24/11 Need 10/1/11 4/1/12 10/1/12 12/1/12 1/1/13 3/1/13 4/1/13

Mike Landvik 970083 CMAQ-3301(469)
Kansas City, MO

Heavy Duty Truck CNG Purchase 8/1/2012 12/30/2012 2011 CMAQ-MO, Local 2009, 2010, 2011 2/18/11 7/18/11 7/13/11 NA 7/13/11 7/19/11 NA NA $510,000 NA NA NA NA NA NA NA NA NA NA 6/4/2012 5/11/2012 6/22/2012 7/2/12 11/1/12 12/15/12

Project StatusProject Information Project Funding
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Special Projects Sub-allocated Funds
Project Information

Staff Assigned

State 
Project 
Number

TIP 
Number

Federal Aid 
Project Number Project Sponsor Project Description/Location

Bid 
Opening 

Date

Award 
Date/Contr

act 
Execution 

Date

FFY Year 
Programmed / 
Construction 

Year Funding Source

Federal Fiscal 
Year Funds 
Allocated

Congrats 
Letter Sent

Programming 
Data Form 
Submitted

CE 
Clearance

106 Clear. 
Appr

Final Env 
Clearance

 Funding 
Agreement 
to Agency

Partially 
Executed 
Funding 

Agreement 
to MO

Executed 
Funding 

Agreement 
to Agency

Total Federal 
Funding 

Amount in 
Agreement

Trailway/ 
Sidewalk 

Agreement 
Executed

RFQ 
Approval & 

Posted
ESC 

Executed

Obligation Date 
of PE Funds if 

Applicable

Prelim 
Plans 

Submitted 
for review

Prel Plans 
Comments/
Approval 

to City

R/W 
Plans 

Review

R/W Plans 
Comments 

to City

R/W 
Plans 

Approval

R/W Notice to 
Proceed/A-

Date

R/W 
Clearance/ 
Certificatio

n ltr

Submitte
d for 
PS&E 

Review

PS&E 
Comments 

to City

PS&E to 
MO for Pre-

Bid 
Review

PS&E 
Approval 

& Request 
for 

Obligation

Authorization 
to 

Advertise/Oblig
ation of funds

Advertise
ment Date

Request for 
Concurrence 

in Award

Bid 
Documents 
to MO for 
Post-Bid 
Review

Concurrence 
in Award

Invoice 
Amount 
Paid to 

Date

SAFETEA-Lu & Previous T-Bills

Gerri Doyle DP-3400 (408) Lewis & Clark Expressway
Appropriations Act (100% Federal 
Funds) - MO064

Gerri Doyle DP-3400 (408) Lewis & Clark Expressway
Appropriations Act  (100% Federal 
Funds) - MO074

Gerri Doyle DP-3400 (408) Lewis & Clark Expressway
Appropriations Act  (100% Federal 
Funds) - MO075

Gerri Doyle Lewis and Clark Expressway
SAFETEA-LU  (FFY 2005-2009) - 
MO088

Gerri Doyle
Complete impact study for North Oak 
Highway Corridor redevelopment 

SAFETEA-LU  (FFY 2005-2009) - 
MO095 1/3/12

DP-3392 (403) & 
4I1690 

Rd and Liberty Drive to 76th Street, 
Liberty Parkway Project

SAFETEA-LU  (FFY 2005-2009) - 
MO111

4Q1941 Kansas City SmartPort ITS for highways
SAFETEA-LU  (FFY 2005-2009) - 
MO127

DP-3392 (403) & 
4I1690 

Rd and Liberty Drive to 76th Street, 
Liberty Parkway Project 

SAFETEA-LU  (FFY 2005-2009) - 
MO156

Gerri Doyle
Lewis and Clark Expressway, 39th St to 
Hwy 24, Jackson Co 

SAFETEA-LU  (FFY 2005-2009) - 
MO162

Sub Total 
FFY 2010 & 2011

Gerri Doyle 611152 STP-3387(406) Kansas City
Emanuel Cleaver II Blvd. Streetscape 
Improv.   Phase I 12/20/2011 1/12/2012 2011

TCSP EARMARK (FFY 2008) - 
08MO001  TCSP EARMARK (FFY 

2009) - 09MO001   EARMARK (FFY 
2010) - MO233 100% N/A 6/7/10 1/20/11 8/5/11 8/16/11 2/25/11 8/29/11 9/7/11 $2,348,969 N/A N/A

Bowman 
Bowman & 

Novick, 
Inc. N/A 1/19/11 1/24/11 N/A N/A N/A N/A N/A 8/2/11 8/4/11 8/3/11 8/31/11 11/3/11 3/1/12 4/1/12

Gerri Doyle 611152 STP-3387(406) Kansas City
Emanuel Cleaver II Blvd. Streetscape 
Improv.   Phase II 2011

( )
08MO001  TCSP EARMARK (FFY 

2009) - 09MO001   EARMARK (FFY 
2010) - MO233 100%

Bowman & 
Novick, 

Inc.

Jackie White SB-MO11(001) Kansas City Cliff Drive Scenic Byways 1/7/2013 2/30/13 2013 Scenic Byways 2011 8/18/11 8/29/11 9/16/11 11/14/11 11/29/2011 8/30/11 11/17/11 11/29/11 $641,990.00 N/A 1/5/12 5/31/12 7/31/12 9/31/12 11/15/12 2/30/13
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SRTS Sub-allocated Funds
Project Information

Staff Assigned

State 
Project 
Number

TIP 
Number

Federal Aid 
Project Number Project Sponsor Project Description/Location

Bid 
Opening 

Date

Award 
Date/ 

Contract 
Execution 

Date

FFY Year 
Programmed / 
Construction 

Year

Federal Fiscal 
Year Funds 
Allocated

Congrats 
Letter Sent

Programming 
Data Form 
Submitted

CE 
Clearance

106 
Clearance 
Approval

Final Env 
Clearance

 Funding 
Agreement 

to LPA

Partially 
Executed 
Funding 

Agreement 
to MO

Executed 
Funding 

Agreement 
to LPA

Total Federal 
Funding 

Amount in 
Agreement

Trailway/ 
Sidewalk 

Agreement 
Executed

RFQ 
Approval & 

Posted
ESC 

Executed

Obligation 
Date of PE 
Funds if 

Applicable

Prel Plans 
Submitted 
for Review

Prel Plans 
Comments/A

pproval to 
LPA

R/W 
Plans 

Review

R/W Plans 
Comments 

to LPA

R/W 
Plans 

Approval

R/W Notice to 
Proceed/     
A-Date

R/W 
Clearance/ 
Certificatio

n Letter

Submitte
d for 
PS&E 

Review

PS&E 
Comments 

to LPA

PS&E to 
MO for Pre-

Bid 
Review

PS&E 
Approval 
& Request 

for 
Obligation

Authorization 
to Advertise/ 
Obligation of 

Funds
Advertise-
ment Date

Request for 
Concurrence 

in Award

Bid 
Documents 
to MO for 
Post-Bid 
Review

Concurrence 
in Award

Jackie White NA
SRTS-INF-
H104(004)

Holden R-III School 
District

Sidewalk Project - At elementary, 
intermediate and middle School

4/4/2012 & 
7/13/2012 9/1/2011 2011 2007 6/27/07 7/19/10 7/21/10 10/1/10 10/14/10 7/9/08 8/26/08 9/2/08 $250,000.00 NA x

11/25/08 
s9/17/09 12/24/08

12/23/09  
5/26/2009 1/21/10 x 4/21/10 5/27/10 10/15/10 10/18/10 11/9/10

6/29/11 
4/11/2011 3/13/12 3/23/12

4/5/2012 
&6/14/2012 7/23/12 9/1/12

Gerri Doyle NA
SRTS-INF-
H284(104) Richmond Sidewalk Project - Rte 13/South Street 8/1/2012 7/15/12 2012 2008 4/15/10 4/13/10 5/18/10 5/20/10 x 6/2/10 5/12/11 6/6/11 $250,000.00 Needed

4/21/2010   
6/11/12 2nd 

posting 8/1/11 9/1/11 1/1/12 3/1/12 6/1/12 6/1/12 7/1/12 9/1/12
 Sub Total 

FFY 2010

Mike Landvik 735024
SRTS-NI-
H304(501)

Belton Police 
Department

Law enforcement activities on roadways 
near schools. 4/5/2011 4/14/2011 2011 2010 5/17/10 9/2/10 9/8/10 NA 9/9/10 8/26/10 9/28/10 11/15/10 $23,386.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 4/5/11 NA 4/29/11

Mike Landvik 627012
SRTS-NI-
H304(502) City of Grandview

Student education involving vehicle-pedestrian 
interaction.  Speed management activities on 
roadways near schools. 3/1/2012 2011 2010 5/17/10 Need NA Need 8/26/10 9/20/10 10/13/10 $21,830.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3/1/12 3/21/12

Mike Landvik 634056
SRTS-NI-
H304(503)

Jackson County 
Sherrif, Hickman Mills 
School District

Student education involving vehicle-
pedestrian interaction.  Speed 
management activities on roadways near
schools. 3/24/2011 3/28/2011 2011 2010 5/17/10 9/2/10 9/7/10 NA 9/7/10 8/26/10 11/15/10 12/2/10 $25,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3/24/11 NA 3/29/11

Mike Landvik 634057
SRTS-NI-
H304(504)

Jackson County 
Sherrif, Indian Creek

Student education involving vehicle-
pedestrian interaction.  Speed 
management activities on roadways near
schools. 3/24/2011 3/28/2011 2011 2010 5/17/10 9/2/10 9/7/10 NA 9/7/10 10/12/10 10/26/10 11/15/10 $25,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3/24/11 NA 3/29/11

Gerri Doyle 970076
SRTS-NI-
H304(505)

Missouri Bicycle 
Federation

Purchase of equipment for a mobile 
bicycle education center to educate 
students around the Kansas City area. 9/5/2011 2012 2010 5/17/10 8/25/10 8/31/10 NA NA 7/13/10 8/25/10 9/28/10 $35,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 8/26/11

11/1/2011  
8/22/2011  
10/18/2010 10/20/11 NA 11/21/11

Gerri Doyle 420002
SRTS-NI-
H304(506)

Parkville Police 
Department

Purchase equipment to increase speed 
awareness around the schools.  Increase 
law enforcement around the schools.  
Provide bike and pedestrian education to 
students. 9/1/2011 8/1/2011 2011 2010 5/17/10 7/1/11 7/13/11 NA 7/13/11 10/13/10 11/15/10 12/2/10 $11,659.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 8/1/11 NA NA 8/16/11 NA 9/21/11

Mike Landvik 739102
SRTS-NI-
H304(507)

Raymore Police 
Department

Purchase equipment to increase speed 
awareness around the schools.  Increase 
law enforcement around the schools.  11/23/2010 12/8/2010 2010 2010 5/17/10 9/8/10 9/9/10 NA 9/9/10 7/1/10 10/12/10 10/29/10 $17,340.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 11/23/10 NA 12/9/10

Rich Shipley 510071
SRTS-INF-
H284(105) Kansas City

Construction of a sidewalk from the 
intersection of Highland and Vivion to the
intersection of NE 48th St. and Antioch  
South side only 10/30/2012 2012 2010 11/23/10 2/9/11 3/3/11 8/2/11 5/17/12 3/28/11 5/12/11 5/23/11 $250,000.00 needed

Talifero & 
Brown NA NA 6/15/11 7/8/11 7/28/11 7/28/11 3/13/12 5/1/12 8/19/12 9/15/12 10/15/12 12/30/12

 Sub Total 
FFY 2011

Shipley
SRTS-INF-
H31C(101) Hugesville/ Houstonia

Construction of sidewalks along RT K & OO 
and High ST. in Houstonia and RT H in 
Hughesville. 5/1/2013 2013 2011 7/13/11 10/18/11 need 4/10/12 8/14/12 1/1/13 3/15/13 4/1/13 4/11/13 6/1/13

Project Information Project Funding Project Status

LPA Project Report.xlsx
SRTS Page 1 of 1 8/17/2012



STP Small City Sub-allocated Funds
Project Information

Project Information

Staff Assigned

State 
Project 
Number TIP Number

Federal Aid 
Project Number Project Description/Location Bid Opening Date

FFY Year 
Programmed / 
Construction 

Year
Congrats 

Letter Sent

Programming 
Data Form 
Submitted

CE 
Clearance

106 
Clearance 
Approval

Final Env 
Clearance

 Funding 
Agreement 

to LPA

Partially 
Executed 
Funding 

Agreement to 
MO

Executed 
Funding 

Agreement to 
LPA

Total Federal 
Funding 

Amount in 
Agreement

Trailway/ 
Sidewalk 

Agreement 
Executed

RFQ Approval 
& Posted

ESC 
Executed

Obligation 
Date of PE 
Funds if 

Applicable

Prel Plans 
Submitted 
for review

Prel Plans 
Comments/
Approval to 

LPA

R/W 
Plans 

Review

R/W Plans 
Comments 

to LPA

R/W 
Plans 

Approval

R/W Notice to 
Proceed/      
A-Date

R/W 
Clearance/ 
Certificatio

n Letter

Submitted 
for PS&E 
Review

PS&E 
Comments 

to LPA

PS&E to 
MO for Pre-
Bid Review

PS&E 
Approval & 

Request 
for 

Obligation

Authorization 
to Advertise/ 
Obligation of 

Funds
Advertise-
ment Date

Request for 
Concurrence 

in Award

Bid 
Documents 
to MO for 
Post-Bid 
Review

Concurrence 
in Award

Excelsior Springs

Harrisonville

Mike Landvik 780005 STP-2907 (402)
N. Independence Culvert over Town 
Creek 6/1/2012 2012 1/20/11 3/24/11 4/7/11 4/2/10 6/14/11 8/24/11 9/20/11 10/14/11 222,715.11 NA NA NA NA 3/31/11 5/17/11 3/31/11 6/1/11 2/24/12 3/13/12 8/1/12 6/1/12 10/1/12 12/1/12

Mike Landvik 780006 STP-2900 (409) Locust Street Mill & Overlay ? - contingencey project 2012 NA NA NA NA NA NA

Kearney

Marisela Ward BRM-3400 (431)
19th Street Bridge Replacement (PE 
ONLY)

Knob Noster

Oak Grove

Pleasant Hill

Richmond

Warrensburg

Project Status

Using STP small city for PE/CE. Construction costs under BRM.

LPA Project Report.xlsx
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STP Urban Sub-allocated Funds
Project Information

Staff Assigned
State Project 

Number
TIP 

Number
Federal Aid 

Project Number Project Sponsor Project Description/Location
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FFY 2012

Gerri Doyle
FTA 

TRANSFER 970041 CMAQ-N034(602) MARC Regional Rideshare Program 2012

Mike Landvik 970069 STP-3301(433) MARC Operation Green Light Priority Corridors 2010

Mike Landvik 4I2289 625029 STP-1200 (405) Blue Springs Woods Chapel Rd; (Castle to Walnut) 3/7/2012 4/15/2012 2012 x 3/16/11 3/24/11 8/23/11 11/3/11 11/15/11 $2,958,000 NA NA NA NA 3/16/11 3/30/11 7/1/11 7/21/11 8/23/11 9/28/11 1/15/12 11/21/12 12/20/11 1/20/12 2/1/12 2/15/12 2/22/12 3/15/12 4/1/12

Gerri Doyle/Randy Johnson 4S2206 414004 STP-3400 (424) Riverside Vivion Road Bridge over Line Creek 4/12/2012 6/30/2011 2012 2/8/10 3/31/10 5/5/10
Fllodplain 

Dev Permit 2/8/11 2/16/11 3/8/11 $1,125,000
MT17        

2/18/11 NA NA NA NA NA x x 2/16/11 3/17/11 3/1/11
4/25/2011   
1/19/12 2/21/12 3/1/12 3/20/12 4/1/12 4/20/12 4/26/12

Rich Shipley 628116 STP-3379(425) Independence
35th St. Improvements, Noland to 
Crysler 8/10/2012 10/15/2012 2012 3/3/11 11/23/10 12/21/10 12/9/11 1/23/12 3/3/11 4/14/11 5/5/11 $2,600,000 NA NA NA

12/19/2011  
11/23/11

12/20/2011    
12/05/11

1/3/2012  
11/23/11       12/05/11 1/11/12 2/24/12 5/15/12 7/15/12 10/15/12

Rich Shipley 611009 STP-3358(401) Kansas City
Longview Rd. (sec 2), Spring Valley Dr. 
to Blue Ridge Blvd. 8/1/2012 2011 NA 12/13/00

12/02/10  
9/20/05

10/21/10  
8/18/2005 12/2/10 10/14/10 1/10/11 1/24/11 $5,151,600 NA NA CFS NA x x x x x 7/23/04 2/6/12 12/2/11 12/7/11 3/30/12 4/17/12 6/29/12 7/15/12 8/15/12 8/30/12

Jackie White 738100 STP-3301 (476) Pleasant Hill M-7 Hwy & Country Club Dr.  Signal 9/31/2012 2012 NA 11/17/11 11/9/11 7/31/12 8/6/12 11/22/11 12/15/11 12/19/11 $120,000 NA Affinis NA 4/20/12 4/30/12 NA NA NA NA NA 6/19/12 7/2/12 8/15/12 9/1/12 9/1/12 10/1/12 10/15/12

Jackie White
738104 STP-3301(460) Pleasant Hill Business M-7 Highway Improvements 9/31/2012 2012 NA 11/17/11 11/9/11 7/30/12 8/2/12 11/22/11 12/15/11 12/19/11 $544,000 NA Affinis NA 4/20/12 4/27/12 NA NA NA NA NA 8/1/12 8/7/12 8/15/12 9/1/12 9/1/12 10/1/12 10/15/12

Gerri Doyle 420003
STP-3400(430) Parkville

Parkville Regional Multi-Modal Access 
and Livable Community Study N/A 7/15/2011 2012 11/11/11 10/13/11 10/20/11 NA NA 4/27/11

8/22/2011    
11/9/11 9/7/11 $115,000 NA 9/15/11 3/27/12 4/11/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Rich Shipley 510072 STP-3422 (403) KCMO

Tiffany Springs Parkway from 100th 
Street and Platte Purchase to US 
169/96th Street. 6/1/2013 2012 2/13/12 5/17/12 6/28/12 8/6/12 11/1/12 4/15/13 5/10/13 7/1/13

FFY 2013

Mike Landvik J4P2387 634058
STP-3301 (454)

Jax Cty - PE, R/W 
MoDOT - CO Lee's Summit Rd, Anderson to MO 40 5/1/2012 7/1/2012 2013 11/11/11 3/15/11 6/14/11 7/26/10 8/1/11 NA? NA x 12/1/10 5/23/11 6/3/11 6/14/11 8/1/11 1/1/12 5/1/12 NA NA NA NA NA

Mike Landvik 630070
STP-3301(455) Lee's Summit

Lee's Summit Rd, Colbern Rd to 
Gregory Blvd 5/1/2013 5/1/2013 2013 11/11/11 1/1/12 8/22/11 $4,737,900

Tran-
Systems x 12/1/11 3/1/12 1/1/13 3/1/13 4/1/13 6/1/13

Mike Landvik 510064
STP-3301(456) Kansas City

Blue River Trails, Swope Park to Brush 
Creek 2013 2013 11/11/11 9/28/11 $500,000 11/1/12 5/1/12 7/1/13 10/1/13

Marisela Ward 510062 STP-3400(422) Kansas City N. Brighton, Rte 210 to Parvin Rd 8/1/2012 2013 NA 5/4/09 3/20/12 12/11/08 7/13/09 4/3/12 4/17/12 5/23/12 $2,268,100 NA NA NA NA 6/2/09 7/2/09 10/13/09 10/29/09 12/7/09 12/18/09 8/9/12 2/17/12 3/6/12 6/27/12 8/13/12 7/25/12 7/31/12 8/28/12 9/2/12 9/18/12

Gerri Doyle 970078
STP-3301(465) Kansas City Share the Road Safety Program 2013 4/16/12 1/1/12 11/1/12 5/1/12 7/1/13 10/1/13

Jackie White 632006
STP-3301 (451) Raytown

MO 350 & Raytown Road Intersection 
Improvements 2013 11/11/11 1/1/12 5/1/12 11/1/12 5/1/12 7/1/13 10/1/13

STP 3301(457) Bl P k d E t d T ffi

Project StatusProject Information

Marisela Ward 611041
STP-3301(457) 
BRM-3301(470) Kansas City

Blue Parkway and Eastwood Trafficway 
Intersection & Bridge 8/15/2013 10/30/2013 2013 3/14/12 2/29/12 4/2/12 2/15/12 5/31/12 7/19/12 8/15/12 5/17/12 6/5/12 5/17/12 6/5/12 4/15/13 5/1/13 5/16/13 6/15/13 5/1/13 9/15/13

Gerri Doyle 970089
STP-3301(458) MARC

Operation Green Light Communications 
& Corridor Video Monitoring 2013 4/16/12 7/1/12 8/16/12 11/1/12 5/1/12 7/1/13 10/1/13

Gerri Doyle 970087
STP-3301(459) MARC

Livable Communities Pilot Planning 
Program - TRANSFERRING TO FTA N/A 2013 11/11/11 1/1/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Gerri Doyle 520046
STP-3392(404) Liberty Liberty Drive Improvements 2013 11/23/11 1/1/12 11/23/11

Gerri Doyle 970079
STP-3301(461) MARC Regional Bikeway Plan Update N/A 2013 4/16/12 1/1/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Gerri Doyle 498002
STP-3301(462) Weston

Weston Community Connectivity 
Initiative - Highway 45 - Phase 1 8/15/2013 2013 4/16/12 7/1/12 12/1/12 5/1/13 7/1/13 9/15/13

FFY 2014

Mike Landvik/Mark Fisher 4I1773 520039
Liberty

M-291 Bridge widening and ramp 
modification @ I-35 2014 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

Rich Shipley 510065
STP-3377(408) Kansas City Front Street, I-35 to Universal 2014 12/1/12 1/1/13 11/1/13 5/1/13 7/1/14 10/1/14

Mike Landvik 627013
STP-3322(408) Grandview Phase IV Main Street Improvements 2014 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

Jackie White Design Build 690369
Kansas City MO 350 & Noland Rd Intersection 2014 12/1/12 1/1/13 11/1/13 5/1/13 7/1/14 10/1/14

Marisela Ward 628122
STP-3379(428) Independence

Phase 1, US 24 Highway - Brookside to 
Overton 2014 12/1/12 1/1/13 11/1/13 5/1/13 7/1/14 10/1/14

Jackie White
MoDOT

US 40 Highway & Lee's Summit Road 
Intersection Improvements 2014 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

Mike Landvik 78004
STP-2900(408) Harrisonville

Mechanic St. Improvements, 
Independence to east of Price 2014 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

LPA Project Report.xlsx
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Gerri Doyle 590162 STP-2400(403) Excelsior Springs US Highway 69 Trail Phase III NA 2011
TE, Local (including work by local 

forces) 2005 10/4/05
9/21/11  

4/11/2006
9/26/11 - 
4/11/2006 1/5/09 11/3/11 7/7/06 8/31/06 9/14/06 $153,400.00 x x

SKW  
8/22/2006 8/20/08

1/21/2009   
x

3/17/09  
10/16/2008 5/8/09 7/13/09 10/26/09 10/26/09 10/14/10

8/15/11 
11/1/2010 12/13/10 10/1/11 10/15/11 7/11/12 7/23/12 NA NA 9/1/12

Mike Landvik 74002 STP-3301(427) Drexel
Drexel Route A Rain Garden 
Enhancement 6/1/2013 2012 TE-MO, Local, Private 2007 3/31/08 7/7/08 8/20/08 9/2/08 $73,000.00 Need 10/1/11 11/1/12 3/1/12 x x x x x x 10/1/12 5/20/13 7/1/13

Gerri Doyle 590161 STP-3301(428) Clay County Parks
Smithville Lake Trail - W Hwy to 188th 
Street, Phase 2 Amended NA 2011

TE, Local (including work by local 
forces) 2007 9/22/08 9/22/08 3/16/11 Floodplain 3/27/08 7/9/08 7/24/08 $202,696.00 NA Olsson NA 1/29/10 x NA NA NA NA 10/18/10

5/5/10 
9/3/10 R 6/10/10 11/9/10 9/15/11 NA NA NA NA

Rich Shipley STP-9900(482) Concordia Trail of Memories 11/21/2012 2011 TE-MO 2007 4/21/09 6/24/09 8/3/09 3/19/12 x 7/7/08 7/11/08 $219,247.20 NA x 11/13/08 11/28/08 8/4/09 8/19/09 4/21/10 4/21/10 5/3/10 5/13/10 4/10/12 10/1/12 10/15/12 10/15/12 10/22/12 10/22/12 12/31/12

Mike Landvik 790050 STP-9900(491) Peculiar North 71 Highway Greenway 1/15/2012 2012 TE, Local 2006 8/7/07
Renew  

10/3/2007 4/8/08 x 9/25/07 11/18/07 12/11/07 $92,000.00 N/A x
Landplan  
1/8/2008

3/20/2008 & 
7/13/2012

04/2009  
11/25/2008 ???? NA NA NA NA NA 10/1/12 10/15/12 11/1/12 12/1/12 12/20/12 12/21/12 1/20/13 1/20/13 2/1/13

Hardy, Gerri Doyle Add to STIP STP-9900(499) Windsor Sidewalk 2007

 Sub Total 
FFY 2010 & 2011

Mike Landvik NA STP-3400 (426) Higginsville Fairgrounds Ave Sidewalks 6/11/2012 2012
TE, Local (including work by local 

forces) 2010 2/14/11 7/8/11 7/18/11 9/1/11 11/18/11 2/23/11 3/17/11 5/5/11 $145,200.00
MT17 

9/13/2011 2/24/11
Sprenkle 
4/18/2011 5/3/11 7/6/11 7/19/11 NA NA NA NA NA 8/17/11 8/25/11 8/17/11 4/18/12 5/10/12 5/15/12 6/13/12 6/14/12 6/26/12

Gerri Doyle NA STP-3400 (427) Richmond Hwy 10 & T Landscaping Improvements 6/1/2012 2012
TE, Local (including work by local 

forces) 2010 2/14/11 2/23/11 5/5/11 6/2/11 $29,250.00 MT17 Needed 2/7/11
6/14/11 
Olsson 9/20/11 12/15/11 NA 4/1/12 5/1/12 6/1/12 6/1/12 8/1/12

Hardy, Gerri Doyle NA MoDOT Rt 13 2012 TE, State 2010

Project Information Project StatusProject Funding
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Hardy, Landvik J4I3001 611138 STP-3351(408)
3 - Trails CID - PE 
MoDOT - R/W, CO

I-435 and Bannister Road Bicycle and 
Pedestrian Crossing 10/19/2012 21/1/2011 2012 2007 1/14/08 NA 4/22/11 3/8/11 4/22/11 NA NA NA $500,000.00

KCMO - MT 
agreement NA HDR NA x x

1/2010  
6/19/2009 NA NA NA NA NA NA NA

Landvik x STP-3400(415)
Kansas City - Parks & 
Recreation

Byram's Ford Battlefield - DuPont     RW 
Acquis & bldg demo x x 2007 4/2/09 1/11/08 7/2/08 NA 1/14/08 4/2/09 4/13/09 x x x x x N/A N/A 10/1/12 10/15/12 10/25/12 11/15/12 1/1/13 1/15/13 NA 2/1/13 2/20/13 2/25/13 3/20/13 3/20/13 3/30/13

 Sub Total 
FFY 2010 & 2011

Gerri Doyle x 42004 STP-3301 (449) Parkville
Route 9 Bicycle/Pedestrian Trail ‐ Phase 
1 6/1/2013 6/30/2013 2011 2010 2/14/11 11/23/11 12/21/11 3/8/11 8/22/11 11/23/11 $350,000.00 NA 11/23/11 5/21/12 NA 11/1/12 1/1/13 3/1/13 5/20/13 6/1/13

Jackie White x 738105 STP-3301 (450) Pleasant Hill Downtown Pleasant Hill Trail 10/31/2012 11/31/2012 2011 2010 2/14/11 11/17/11 11/9/11 4/30/12 5/9/12 3/8/11 3/14/11 6/23/11 $320,550 6/13/12 8/4/11 NA 4/19/12 4/23/12 NA NA NA NA NA 7/12/12 8/15/12 9/1/12 9/31/2012

Gerri Doyle x 498003 STP-3301 (453) Weston
Weston Community Connectivity 
Initiative ‐ 5th Street ‐ Phase 2 4/15/2012 5/15/2012 2011 2010 2/14/11 2/18/11 5/23/11 7/7/11 7/18/11 3/9/11 4/27/11 5/13/11 $250,021.00 NA NA

Wilson & 
Co NA 4/4/11 5/5/11 4/4/11 5/5/11 6/8/11 8/1/11 3/15/12 1/18/12 2/23/12 7/31/12 5/1/12 7/1/12

Marisela Ward x 410057 STP-3301(440) Kansas City
Route 152 Trail ‐ Ambassador to Green 
Hills 4/15/2012 5/15/2012 2011

2010
(12/2010) 2/14/11 3/21/11 3/24/11 4/1/11 4/12/11 3/21/11 8/31/11 9/7/11 $500,000.00 Need NA NA NA 7/19/11 7/22/11 7/19/11 7/22/11 8/11/11 8/11/11  11/1/2011  11/1/2011 3/1/12 5/1/12

Gerri Doyle x 970082 STP-3301(441) Kansas City Ciclovia Open Streets 4/15/2012 5/15/2012 2011
2010

(12/2010) 2/14/11 1/1/11 12/12/11 N/A 12/12/11 $85,590.00 NA NA 9/27/11 1/1/12 3/1/12 5/1/12

Mike Landvik x 410059 STP-3301(442) Kansas City Upper Line Creek Valley Trail 4/15/2012 5/15/2012 2011 2010 2/14/11 3/17/11 3/30/11 4/14/11 3/16/11 8/31/11 9/7/11 $500,000.00 Need NA NA NA
10/17/11   
7/19/2011

10/18/11   
7/26/2011

10/8/11    
7/19/2011 7/26/11 1/26/12  11/1/2011  11/1/2011 3/1/12 5/1/12

Jackie White x 611156 STP-3301(443) Kansas City
Blue River and Trolley Track Trails 
South Connector 10/1/2012 11/1/2012 2011 2010 2/14/11 2/25/11 3/30/11 need need 3/3/11 8/4/11 8/11/11 $500,000.00 5/2/12 NA NA NA 1/3/12 2/3/12 NA NA NA NA NA 7/5/12 7/25/12 9/1/12 9/15/12 10/15/12 11/1/12

Mike Landvik x 690371 STP-3301(444) Kansas City Highway 150 Trail 4/15/2012 5/15/2012 2011 2010 NA 6/31/2011 11/1/11 1/1/12 3/1/12 5/1/12

Marisela Ward x 410058 STP-3301(445) Kansas City
Route 152 Trail ‐ Green Hills to Line 
Creek Parkway 4/15/2012 5/15/2012 2011 2010 2/14/11 3/14/11 3/24/11 4/1/11 4/12/11 3/17/11 8/31/11 9/7/11 $500,000.00 Need NA NA NA

10/17/11    
7/19/2011

10/18/11    
7/29/2011

10/17/11   
7/19/2011 7/29/11 11/17/11 1/26/12 11/1/11 1/1/12 3/1/12 5/1/12

Marisela Ward x 510068 STP-3301(446) Kansas City
Shoal Creek Trail (Sec 6) ‐ Maplewoods 
Pkwy to Barry 8/28/2012 9/28/2012 2011 2010 2/14/11 3/14/11 4/21/11 8/2/11 3/8/12 3/14/11 8/31/11 9/7/11 $500,000.00 NA NA NA NA 6/15/11 7/8/11 6/15/11 6/21/11 7/7/11 9/12/11 2/6/12 1/4/12 1/17/12 6/15/12 7/17/12 7/31/12 8/7/12 9/7/12 9/21/12

Gerri Doyle x 970090 STP-3301(448) MARC Safe Streets for Bikes 4/15/2012 5/15/2012 2011
2010

(12/2010) 2/14/11 1/1/11
DRAFT 
6/12/12 $83,800.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 5/1/12

Mike Landvik x 632008 STP-3301(451) Raytown Highway 350 Bike‐Pedestrian Trail 9/20/2012 11/15/2012 2011 2010 4/8/11 4/8/11 4/26/11 7/7/11 7/18/11 4/12/11 7/12/11 7/21/11 $433,125.00
 sent to city 

on 3/20/2012 NA NA NA 2/9/12 3/2/12 NA NA NA NA
Letter 

needed 5/10/12 6/28/12 8/15/12 9/1/12 9/15/12 9/25/12 10/20/12 10/20/12 11/1/12

Project StatusProject Information Project Funding

Gerri Doyle x 934001 STP-3301(452) UMKC
UMKC Bicycle Safety Education and 
Support 7/1/2011 10/14/2011 2011

2010
(12/2010) 2/14/11 5/4/11 5/17/11 8/18/11 8/30/11 5/4/11 5/25/11 6/7/11 $36,260.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 6/15/11 6/24/11 8/8/11 8/8/11 12/12/11

Mike Landvik x 632009 STP-3301(477) Raytown Raytown Downtown Streetscape 10/25/2012 12/1/2012 2011 2011 N/A 11/23/11 12/13/11 12/7/11 12/21/11 12/5/11 3/19/12 4/4/12 $483,750.00 N/A NA NA NA N/A N/A N/A N/A N/A N/A N/A 6/15/12 7/9/12 8/15/12 9/1/12 10/1/12 10/25/12 10/25/12 11/10/12

Mike Landvik x 627015 STP-3322(406) Grandview Farmers Market Place 11/15/2012 1/1/2013 2011 2010 2/14/11 2/7/11 8/9/11 12/27/12 1/6/12 3/2/11 4/20/11 5/5/11 $225,000.00 NA NA RIC NA 8/16/11 9/7/11 11/30/12 12/2/11 1/5/12 4/18/12 6/15/12 1/5/12 2/8/12 3/16/12 9/15/12 10/1/12 10/10/12 11/15/12 11/15/12 12/1/12

Mike Landvik x 627014 STP-3322(407) Grandview Main Street ‐ Phase III 11/25/2012 1/1/2013 2011 2010 2/14/11 1/11/11 8/9/11 10/14/11 10/27/11 3/8/11 4/20/11 5/5/11 $425,000.00 NA
BHC 

Rhodes NA 8/8/11 8/16/11 x x x x x 8/15/12 10/1/12 10/20/12 10/25/12 11/25/12 11/25/12 12/10/12

Cremer x 630077 STP-3301(447) Lee's Summit
PROJECT CANCELED                              
Velie Trail and Pedestrian Bridge 4/15/2012 5/15/2012 2011 2010 2/14/11 1/1/11 3/8/11 Need $483,750.00 3/8/11 NA 5/1/11 11/1/11 1/1/12 3/1/12 5/1/12

Marisela Ward x 628123 STP-3379(427) Independence
Englewood Art District Streetscape 
Phase II 2/2/2012 5/15/2012 2011 2010 2/14/11 2/3/11 3/3/11 6/24/11 8/24/11 3/3/11 4/28/11 5/12/11 $228,130.00 NA N/A N/A NA 5/27/11 6/8/11 NA NA NA NA NA 11/4/11 11/23/11 12/19/11 1/10/12 2/21/12 2/16/12 3/19/12
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